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NORTH MARINA PARKING LOT 
BULKHEAD AND RESTROOM REPLACEMENT

 BACKGROUND
 Bulkhead for the North Lot Completed 1979  

 Timber waler, timber piling, timber lagging, and deadman anchoring systems
 Elements exhibiting degradation and failure
 Some deadman anchors no longer constrained by 

timber walers

 Rock slope protection 

 Restrooms Completed 1980 
 Brick walls, cast in-place roof, and limited appurtenances

 Limited capacity 
 Ongoing repairs and limited access to utilities 
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PROJECT STATUS 

 PRELIMINARY ENGINEERING 
 Structural engineering complete
 Geotechnical engineering complete
 Coastal engineering complete
 Plans, Specifications, and Engineers’ Estimate 

90% Complete  - READY TO GO! 

 PERMITTING – FEDERAL & STATE (Consolidated) 
 SEPA – DNS Determination complete 
 Building Permit – Pending 100% PS&E review
 WDFW – HPA issued for Phase I 
 WDNR – Approval issued for work within the land lease area
 WDOE – Clean Water Act Section 401 Water quality certification pending NEPA approval
 NEPA – Army Corps of Engineers lead agency & issues Section 10 Nationwide Permit 

 USFWS – Endangered Species Act (ESA) Concurrence issued
 NMFS – Endangered Species Act (ESA) project review delayed until 2020
 DAHP – Section 106 National Historical Preservation Act concurrence pending
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PROJECT STATUS 

 PERMITTING DELAY – National Marine Fisheries Service (NMFS)
 Project requires formal consultation, historically not applicable to this type of project
 Project review delayed at least until early 2020 due to federal furloughs, backlog, and staffing 
 Project may be pushed into a pending programmatic review which stipulates general project 

mitigation requirements above those in a formal consultation process

 PERMITTING ACTIONS TAKEN 
 Continued coordination with NMFS to try and accelerate their project review timeline 
 Coordination with various state and federal agencies to determine if any options exist to expedite 

NMFS review

 PROJECT ACTIONS TAKEN 
 Placed the design project on hold to preserve remaining budget until an advertisement date can be 

accurately determined based on NMFS schedule 
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QUESTIONS? 
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