City Manager's Office

April 18, 2005

To:  City Council
From: City Manager

Re: Monthly Report - March

Upgrades to the Marina Electrical System

The contractor on the project made significant progress in March. The long duct-bank on Dock
Street was installed and backfilled and most of the duct-bank along the north side of the dry
sheds was also installed. The contractors also installed the manholes in Dock Street. The
Marina staff and the contractor are working together to get all of the underground work done
before the start of the boating season.

Passenger Ferry Service on Puget Sound

Council Member Susan White, the Harbormaster and the Parks and Recreation Director have
attended several meetings of the Puget Sound Passenger Ferry Coalition, (PSPFC). This
organization was created as a result of a study done by the Discovery Institute, a non-profit
public policy “think tank” located here in Seattle. The Discovery Institute has been investigating
long-term solutions to the region’s traffic and mobility problems. The use of passenger-only
ferries to move commuters was one of the solutions proposed in the early phases of the study,
and it generated so much interest that a separate group was formed to focus on the possibility of
reviving the “mosquito fleet”. John Blackmon, owner of Argosy Cruise Line and member of the
PSPFC asked the Marina staff to participate in the discussions because the Des Moines Marina
would be a logical link to the airport if a passenger-only ferry system were created.

In 2004 there were some important developments in the passenger-only ferry concept. The
Bremerton-Seattle run was reopened with a private operator working in partnership with the
local transit agency. A new Kingston-Seattle run was started by a private group also working
with the local transit agency. Both groups report significant financial and operational challenges,
but they also report that rider-ship is constantly increasing. Recently, the State legislature has
been debating the future of the Vashon-Seattle route, the last of the passenger-only ferry routes
operated by the State Ferry System. At this time, it appears that the State will continue to support
the route for one more year and then they would like to turn it over to a private operator or to
King Count Metro. However, there is significant political opposition to this plan and the
outcome is not at all certain.

The big picture question is “if a passenger-only ferry system is created, will it be run by a public
agency like the State Ferry System, will it by run by one or more private operators, or will it be
some kind of public-private partnership”. The outcome of the debate over the Vashon-Seattle




route will go a long way towards answering that question. What is certain is that if a passenger-
only ferry system is created, there will be interest in including Des Moines as a terminal with a
connection to the Airport. Councilmember White, and the staff will continue of take part in the
discussions and report back to the Council. At this time, the goal is to provide to Council and the
community with timely information about the evolution of the passenger-only ferry concept so
that the Council will be in a position to decide what role the City will have in a system if it is
developed.

Redondo Boat Ramp

The Marina maintenance staff finished retrofitting the connection hardware on the south
boarding float string for the launch ramp. The floats are being retrofitted to make them more
stable in high wind conditions. The materials have been ordered for two floats that will be added
to the fishing pier side of the ramp. The staff plans to have the new floats installed by July.

Bader Appeal
On March 1, 2005, the City Attorney appeared in Superior Court for oral argument on behalf of

the City in the Bader LUPA case. The judge took the matter under advisement and directed the
parties to submit Proposed Findings of Fact and Conclusions of Law and Proposed Orders. The
City Attorney prepared the City’s documents and submitted them for consideration and filing on
March 3, 2005. On March 11, 2005, the judge issued his final decision, order, and judgment of
dismissal in favor of the City of Des Moines. This matter was dismissed with prejudice and the
City is entitled to judgment for statutory attorney fees in the amount of $200.00 to be paid by
Petitioner Bader.

Avyar Appeal
The Hearing Examiner upheld the City’s decision to deny the request from a developer for a

utility easement reduction. The Hearing Examiner stated that the decision was supported by
substantial evidence and the City correctly applied the law to the facts.

Mt. Rainier High School SEPA Appeal

A Motion for Reconsideration was filed with the Hearing Examiner by the City Attorney in the
appeal of the City of Des Moines SEPA MDNS for Mount Rainier High School reconstruction.
The City requested that the Hearing Examiner reconsider his decision on the following:

1. Conclusion of Law No. 1 should be reversed because it contains an erroneous application of
the law to the facts. The decision should require that the Highline School District comply
with Mitigation Measure No. 3, requiring construction of a left turn lane on 19th Avenue
South.

2. Conclusion of Law No. 2 should be modified because it contains an error of procedure that is
likely to affect the outcome of the decision. The decision should specify what pedestrian
safety corrective measures may be required under the decision, and whether the City is
permitted to impose those measures as SEPA mitigation requirements.

Municipal Court
On April 1 and 2, Judge Hartl attended the “Science for Judges” program at Brooklyn Law
School. She applied for and received a scholarship from Brooklyn Law School covering




transportation, hotel and conference costs. This was the fifth such program Brooklyn Law
School has presented.

There were two focuses of the seminar:

1. The April 1 program was divided into two areas of discussion. The first being discussion of
the most effective way to legislate acceptable levels of disease risks from exposure to toxic
chemicals.

2. April 2 focused on the sharing of data by the courts in the scientific or toxic tort areas. It was
brought to the participants attention that as it is now, there is no data base that holds
information from both the state and federal courts so it is very difficult to track how these
cases are resolved. The speaker called on the participants to encourage their respective
jurisdictions to cooperate in data sharing programs.

Police Personnel

In October, 2003, we reported Officer Dave Hamilton, who is a Captain in the 81st Battalion of
the National Guard, had received orders deploying him overseas. His deployment was expected
to be 18 months in duration. In February, 2004, we announced after remedial training in the
United States, Dave was being deployed to Irag. We are very pleased to announce Officer
Hamilton’s time overseas is over and on March 9th, he returned home. A group from the
department went to Ft. Lewis to welcome him home. He has yet to return to duty with the
department as he is attending to duties with the Army and spending some much needed time with
his family.

Community Service Officer Report

During the month of March, in conjunction with the Crime Free Rental Property Program, CSO
Seaberry conducted 7 Crime Prevention Through Environmental Design (CPTED) surveys for
properties in the city and she attended the Southwest King County Crime Free Seminar at
Highline Community College. She also met with persons from Highland Village Townhomes
and the surrounding property owners to address an ongoing problem of vandalism and
harassment taking place in the area. There were 30 persons in attendance at the meeting and they
plan to meet again in May. CSO Seaberry also attended the Safety Night which was hosted by
Olympic ECAP (Early Childhood and Parent Collaborative). At the meeting, CSO Seaberry
presented information on child passenger safety. There were 45 people in attendance. CSO
Seaberry also coordinated Lunch Bunch visits to community schools. During March, officers
visited Olympic, Midway and Parkside Elementary Schools to have lunch with the kids. The
officers were a big hit at all the schools.

Volunteer Program Update

School Resource Officer Barry Sellers is no longer working entirely at Mt. Rainier High School.
He now divides his time between the school and coordinating the volunteer program within the
police department. For the month of March, he turned in a report showing we now have 12
volunteers working a variety of tasks. Some of the volunteers are canvassing the neighborhoods
leaving door hangers for residents with information about pets licensing, the new alarm
ordinance, and the rental housing ordinance. Other volunteers are helping with a variety of tasks
including an analysis of overtime hours for 2004, cataloguing the information gathered for the
Cops More Grant Re-Deployment Project, filing and reviewing department policy update
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signoffs, and collecting and filing data relevant to the Crime Free Rental Housing Ordinance.
During the month of March, the 12 volunteers have volunteered a total of 207.5 hours. Using the
national figure for calculating volunteer hours, this equates to $3,641 in estimated value for
volunteer time.

Statistical Data on Reported Crimes
The following is a comparison between March 2004 and March 2005. Included are a year-end
total for 2004 and a running total for 2005.

Offense % 2004 2005
Type March 04 March 05 Difference Total YTD

Homicide 0 0 0% 3 0
Rape 0 2 +200% 13 6
Robbery 7 5 -29% 46 9
Assaults 28 26 -7% 289 67
Burglary 32 21 -34% 251 44
Larceny 61 64 +5% 658 175
Arson 1 0 -100% 7 1
Motor Vehicle
Theft 35 29 -17% 393 101
Other Statistics:
Officers
Assaulted 0 0 0% 5 0
Clearances
Adult Arrest 39 31 -21% 358 74
Clearances
Juvenile Arrest 10 3 -70% 58 13
Calls for Service 1,945 1,999 +3% 23,216 5,421
Water Tower Park

The City and the Highline Water District entered into an Interlocal Agreement in 1995 with a ten
year term for use of Highline Water District Property (known as Water Tower Park) for City
parks and recreation purposes. The City, with the District’s permission developed the property
by constructing sidewalks and landscaping. With the financial support and volunteer labor from
the Des Moines Rotary Club and neighborhood community members, play equipment and other
park equipment was purchased and installed at the park.



Due to budget cuts in 2005, the Interlocal Agreement between the City and District related to the
management of Water Tower Park site was terminated and the site was returned to the District.
Because of the strong commitment and concern from the neighborhood, the Parks, Recreation
and Senior Services Director and Highline Water District Manager met to discuss how the park
could continue to stay open for use by the community.

The City Council and Water District Board have agreed to a new Interlocal Agreement that will
keep the park open for two years (in hopes that the City’s financial situation will improve during
that time) and identifies the responsibilities of each agency and without the use of additional City
funds. And, twenty-four neighborhood families have volunteered to collectively work with the
City and District to help with park maintenance in order to keep the park open.

Des Moines Creek Trail from Midway Sewer District to Puget Sound

SeaTac in partnership with Des Moines and the Port of Seattle recently received a $270,000
grant to complete trail design (in Des Moines $67,500) and contribute to trail construction (in
SeaTac $202,500). Our agencies met with the WSDOT to discuss next steps related to
completion of the portion of the trail between the Sewer Plant and the Puget Sound upon
completion of the Marine View Drive Bridge project. A decision has yet to be made whether
SeaTac will continue to take the lead with this project. These funds may be combined with
additional 2005 Federal Tea21 funds received of Senator Patty Murray’s office.

Steven J. Underwood Memorial Park

With the electrical service installed and connected, the ballfield lighting for Field #1 is
operational. The electrical design for ballfield lighting for Fields #2 & #3 has been completed.
The draft Resolution 05-061 Sole Source Vendor to purchase the ballfield lighting equipment for
Fields #2 and #3 is scheduled to go to Council on April 14™ and staff expects to return to Council
in May to award the Ballfield Equipment Installation Project contract.

Midway Park
This project funded with 2004 Community Development Block Grant funds and 2004 King

County Youth Sports Facilities Grant Funds is on schedule and will be completed by mid-April.

Remaining work includes installation of topsoil and sod repair. The park will remain fenced for
approximately two additional months for the sod to establish. Staff received a phone call from a
youth park user (DJ) with his friends in the background related to park being “cool” and wishing
the basketball court could be covered.

Activity Center

Preliminary Plan drawings for the patio construction project (inclusive of retaining wall, site
drainage and drainage easement alignment) were completed in February by Project Management
N.W. Corrections are underway and project is expected go out to bid by mid-May.

City Hall HVAC Upgrade

Project went out to bid and closed on 03/15/05. Council awarded the contract to replace the
HVAC systems relating to the Council Chambers and City Hall North Wing Upgrade on March
24", T}tlhe project is scheduled to begin the week of April 18" and is expected to be completed by
May 30™.




Sonju Park Property
Roof installation project was completed on March 14™.

City Hall Parking Lot Improvement
Parking lot overlay project will go out to bid in late April and is expected to be completed by
mid-June.

Volunteer Projects

Staff partnered with the Legacy Foundation, the local Redondo Starbucks Store, and Redondo
community citizens, to submit a grant to Starbucks Neighborhood Park Grants for $15,000 to
replace eight low-impact light standards at Wooton Park, as part of the Wooton Park
Improvements Project identified in the 2003 Parks, Recreation & Senior Services Master Plan.
We were notified that the Starbucks grant committee will meet with us at the Park in April to
review the project.

Starbucks Corporation has committed $450,000 in grants in 2005 which will be awarded in June
to qualified neighborhood organizations.

Recreation Program Update

March revenue Year-to-date 2004 YTD
$36,419.08 $145,306.27 $133,261.56

Spring Egg Hunt

Our annual Spring Easter Egg Hunt took place on Saturday, March 26™ at Des Moines Beach
Park and 358 paid participants braved the elements to enjoy the activities this year. This year’s
Easter Egg Hunt was sponsored by Leslie Newman Remax Real Estate and featured photos with
the Easter bunny, lots of eggs and lots of prizes. Egg hunters are split into three different hunt
areas searching for prize eggs that are redeemed for prizes at our prize table. This year prizes
included candy, scooters, Red Flyer Wagon and many other assorted toys and Easter specific
items. Starbucks was back again this year and provided complimentary coffee and donuts for
participants and their families.

Field Scheduling

March brought the initial usages of our sports fields for the 2005 season. Steven J. Underwood
Memorial Park is off to a roaring start again with lights completed on Field 1 and into our second
season as the home of the Mount Rainier High School Girls Fast Pitch Softball program. Other
users of the new park include South Highline National Little League, Evergreen Lutheran High
School, South Seattle Christian Slow Pitch Softball Association and many other local youth and
adult softball groups. We hosted an Adult Co-Ed Softball Tournament on March 5™ and also a
Boys 12 and Under Hardball tournament on March 12" and 13th. Early feedback is very
positive and requests are in abundance for usage of the new complex. Both fields at the Des
Moines Field House also opened for usage by various rental groups the first of March.

Senior Center Division Statistics — March 2005

2004 2005
| Number of Meals Served 1,155 1,354
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Fee Program Participants 274 397
Drop In Participants 1,450 3,183
Volunteer Hours 2,830 2,153.5
Total Revenue for March $8,736 $10,432

Special Events
Our 7™ annual Wally’s Chowder Night fundraiser for the activity center was held Friday, March

4™ and it was great! We raised close to $1,000. This year we added a Sweet Adeline’s Quartet
for entertainment which went over very well. Sponsors for the event were Wally’s Chowder
House, Safeway, Plush Pippin Pies, Taco Time, Red Robin, Normandy Park Assisted Living,
AARP Driver Safety Program, and Smith Bros. Farms.

Senior Services Advisory Committee

The committee met Thursday, March 3, at the Activity Center. New member Rena Hamburger
was welcomed. Susan White and Patrice Thorell spoke briefly about all that is happening
regarding solicitation of funds for the historic preservation of Des Moines Beach Park. Sue
reported that SeaMar is still interviewing for the staff person who supervises the Latino lunch
program at the Activity Center. The position should be filled in early April. Adam Smith’s
Senior Advisory Committee was discussed and it was agreed that someone from this committee
should continue to serve with Congressman Smith’s committee. It was agreed that the Senior
Services Advisory Committee would have a representative at each Des Moines Chamber of
Commerce Luncheon meeting held at Anthony’s HomePort. The committee made plans for the
recognition of May as Older Americans Month. The theme is Celebrate Long Term Living. The
next committee meeting will be Thursday, April 7™,

Human Services Advisory Committee

The human services advisory committee met Wednesday, March 16™, 5:30 pm at the Activity
Center. Rob Caudillo was selected as the chairman for 2005. Committee members reported on
their tour of the Des Moines Area Food Bank. All who attended were very impressed with the
improvements to the facility layout and the new way of selecting foods. The committee will
choose another funded program to tour in the near future. Discussion followed on future city
staffing for the senior services advisory committee and would this committee be taking on
CDBG applications as well. Committee members chose two agencies each to “mentor’ through
the year. Discussion followed on ways to better promote the city’s funded human services
agencies via the City Web Page, Cable Channel 21 and the local newspaper. Sue announced that
it was time to prepare the 2006 application for human services funding as well as update the
City’s Community Service Directory. The next committee meeting will be Thursday, April 7.

Marine View Drive Bridge

Bids were opened March 15™ for a second time. All of the bids came in again very high with the
low bidder nearly $1M over the engineer’s revised estimate. After review of the bids by staff
and the Des Moines Creek Committee, the Committee decided to proceed and authorize award of
the construction contract to Condon Johnson, Inc. Staff will be submitting the contract to the
City Council for award on April 14. Upon award, a pre-construction meeting will be set up with
the contractor and the utilities to discuss project scheduling and construction issues. It is
anticipated that construction will start in early May and the project will be completed by late
summer, 2006.




Des Moines Creek Basin Projects

The pre-load earth work for the berm of the Regional Detention Facility (RDF) is completed and
the site is stabilized. This summer, after the soils have been compacted, the berm will be graded
to its final elevation and the major excavation for the facility will begin. Also in 2005, the
stream bypass pipe will be constructed, utilizing the abandoned Midway Sewer pipeline.
Completion of these projects is expected in 2006.

The Committee is evaluating alternatives for addressing the low level of arsenic that resides in
the soil of the excavation area of the proposed regional detention pond site. During the design
phase, soil sampling revealed elevated levels of arsenic in the project area. The Committee has
submitted to Ecology an action plan to prevent arsenic impacts to water quality during the large
scale excavation for the regional detention pond project and to protect water quality in the long
term after the project is completed. The Committee is now waiting for approval before
proceeding. The additional cost to the Committee for dealing with the arsenic will exceed
$2.5M. These costs cover assessing the problem, monitoring the site both during and after the
construction of the facility, preparing a treatability study, and treatment of the arsenic.

Due to the unexpected costs for the Marine View Drive Bridge and the RDF for dealing with
arsenic, the Committee is in discussion of amending the Interlocal Agreement.

Pacific Highway South Project
This project is nearing physical completion. Landscaping and irrigation installation was
completed in March.

Remaining work items include:

e Additional wetland mitigation work near the Kent-Des Moines Road detention pond site; this
work has to be done during summer per the permit requirements;

e Repair of damage to a private parking lot that was used for access to construct a retaining
wall; this work includes fog seal which must be done in warmer conditions.

e Landscape maintenance and replacement; a one year plant establishment period is required
under the contract.

Staff and the Project Manager from CH2M Hill have begun to negotiate “close-out” change
orders for the project. These change orders will address things like substantial increases or
decreases in item quantities. Under the contract, prices can be adjusted (either up or down) for
quantities which change substantially. Staff hopes to wrap up most of these change orders by
April. Staff continues to work with the Finance Department in completing the various forms to
provide final billings to each of the granting agencies.

Arterial Maintenance (2003)

A new chip sealing process was done in 2003 in an effort to preserve as many streets as the
budget allowed in the “good” pavement rating category, and 5.52 miles of streets were chip
sealed. Staff is monitoring the chip seal work that was done in 2003 and is working with both the
manufacturer of the oil and the design consultant to evaluate its long-term performance.
Currently it appears that the chip seal has not properly healed. This may have been caused by
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improper installation methods, or by a problem with the material itself. A credit was taken for a
problem area on Woodmont Drive that did not adhere properly shortly after the installation. The
remaining areas are being evaluated, and the consultant has contacted the Contractor to discuss
additional work that may be required under the warranty. Although, much of the chips have
worn away in some areas, a substantial benefit has still been obtained from sealing the streets.
Staff continues to work with the consultant and contractor on this matter.

The Assistant City Attorney has been involved in discussions with the Contractor, the bonding
company, and the oil supplier in an effort to obtain warranty repairs. In August and September
meetings were held with the Contractor, legal and engineering staff. A mediation was held with
the City, the Contractor, and the Oil Manufacturer on October 25, 2004. During this mediation,
the Contractor accepted responsibility for remedying the situation. The agreement requires the
Contractor to propose a remedy by mid-February for construction as soon as weather permits.
Meanwhile, the City requested the Contractor fund an interim grind on the Woodmont segment
of the chip seal project. This segment is steep and can be slippery in inclement weather. The
grind will leave a roughened surface to provide better traction for vehicles. In December,
Woodmont was ground and re-striped. A request was sent to the Contractor’s attorney for
payment.

In February, staff received a remedy proposal from the Contractor. This proposal involved
placing a different type of chip seal over some of the problem areas on the project. However,
after evaluating this proposal and consulting a pavement specialist, it was determined that the
success of this proposal would be questionable. Most of the areas of chip seal continue to heal as
time passes. It is not certain whether a second chip seal using a different product would properly
adhere to the existing chip seal. Since the problems (loose gravel) with the original seal seem to
have subsided, it may be better just to take a monetary credit for the loss of a portion of the
design life of the pavement, and leave the seal as it is on the road. The seal will continue to have
benefit, and in the future, the areas can be overlaid in the course of routine maintenance. If the
seal has not completely worn off, some grinding may be required. This counter-proposal has
been sent through the Contractor’s attorney for their review.

2005 Arterial Maintenance Project
Staff is currently working with the City’s design consultant KPG, Inc. to develop plans,
specifications, and cost estimates for the streets that will be overlayed this summer.

16™ Avenue South Improvement Project (Phase 1)

This project has been funded primarily through State Transportation Improvement Board (TIB)
funds. There are a small amount of federal funds on the project. Because the federal funds
create substantial additional requirements on the project, staff is working with the TIB to swap
these Federal funds for State funds. The City of Federal Way has generously offered to give us
their State funds for our Federal funds. Staff has initiated the paperwork process to make this
swap happen.

In March, staff and KPG, the design consultant, met with Puget Sound Energy (PSE) to initiate
the process of designing the relocation of power poles and guy wires. Replacing an existing 8”
gas main was also discussed with PSE. Currently, staff has sent out requests for qualifications to
consultants for Value Engineering services. Value Engineering is a process required by our TIB



grant. This process involves assembling a team of professionals to find and evaluate cost and
quality improvement measures on the project.

Block Grant Projects

Great progress is being made on the Design portion of the South 216" Street Pedestrian signal
(Wesley Signal). All easement rights have been granted by Wesley Homes, and the final bid
documents are undergoing final review by King County. It is anticipated that advertisement and
bid opening will be in the month of May.

Neighborhood Traffic Control Program (NTCP)

Petitions were circulated in the month of November for neighborhood approval of the 2004
NTCP projects at 8" Avenue South (200™-204™) and 20™ Avenue South / South 229" Street
(south of Mt. Rainier High School). The residents have returned the petitions and they have been
approved for both projects. Temporary speed humps will be installed on 8™ Avenue South until
final construction which will be scheduled for summer.

Equipment Rental

New police detective and patrol cars are in, and we are installing radios lights and all the police
equipment to put them in service. That will keep the shop very busy for the next few months.
The old patrol car 525 has been changed to the new K-9 car. The shop installed the dog box in
the back seat along with a unit called a “hot dog” that alerts the officer if the inside gets to warm
inside for the dog.

Highline School District

As discussed in a previous report, a SEPA appeal was filed by the School District regarding the
Mt. Rainier High School mitigation. The Hearing Examiner reversed two of the three
requirements that the City had included as SEPA mitigation. We currently would only get 2
street improvements along 19"™ Avenue South. The Legal Department filed a motion for
reconsideration shortly after his written decision was published. We are still waiting for his
response.

North Hill Elementary construction continues to move, along. Work is still focused on the south
wing. The great weather has significantly helped the “dirt issue” and it continues to be managed
in a way that alleviates flooding concerns of adjacent properties during the winter.

In early April we learned that the SEPA appeal for the Olympic Interim School has been
withdrawn by the neighborhood. The Building Division has also provided a correction letter on
their submitted plans. The school district is planning to open construction bids on this school on
April 7".....without approved plans.

Subdivisions/ Public Hearings And Related Activity

e Blueberry Lane Planned Unit Development, 199XX Des Moines Memorial Drive 70+lot
PUD. Not yet submitted. Owner has been discussing with WSDOT SR-509 ROW purchase
for the roadway’s extension to I-5.

e Cedarbrook Plat/PUD, 24xx South 240™ Street, 29 unit attached SFR townhome subdivision.
The final plat was approved by the City Council on January 13, 2005. Units 1-16 were
submitted for design review approval. Staff has completed its review on these units and is
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waiting for some additional information.

Graceview Planned Unit Development, South 234™ & Kent-Des Moines Road, 27-lot PUD.
This project was sold to Dreamcraft Homes. Civil plans were submitted by the applicant and
comments have been now been received from drainage and transportation.

Tobin Plat, 253xx 16™ Ave. S, 6-lot subdivision. Preliminary plat and civil plans are
approved. Project was sold to Kroupa construction. Grading permit was issued and
contractor is in the process of starting to develop the site.

MacFarlane Homes Short Plat, 625 S 240" Street. The third home plan for this development
has now been reviewed and approved by planning and engineering.

Highline Heights Planned Unit Development: South 240™ St and 22™ Ave S, 20 lot PUD.
Developer submitted PUD on February 8". Comments have now been received from fire and
engineering departments. Planning staff has not been able to process

Commercial Project Review

Judson Park, 236xx Marine View Drive South, SEPA and Design applications submitted for
this 200,000 sq. ft. expansion and renovation project. Development Services has issued a
SEPA determination of significance which will require preparation of an EIS. A preliminary
scope of the EIS was identified by staff and a scoping meeting was facilitated in April. Staff
will set the final scope on April 11™ after giving the neighbors an opportunity to submit
comments.

Walgreens, 23003 Pacific Hwy. South, Planning has completed its review of the building
permit.

Oh Casino 258xx Pacific Highway South, 14,000 square foot Casino and Restaurant,
Building permit was reviewed and approved by planning. Approval was qualified on the
final submittal of an access easement. No change in easement situation although planning
staff has been in regular contact with architect to get updates.

Cingular Cellular antennae application, Des Moines Field House; No change. Parks needs
to have light pole removed and restoration completed.

Samoan Christian Fellowship Church. 19804 8" Avenue South. ~ Site grading is 75%
complete.

Southshore Fellowship. 20xx South 223rd.  Sanctuary expansion and Fellowship Hall
building permit have been reviewed and approved by Engineering and Development
Services.

Shorelines/ESA’s

Highline Marine Center Project The applicant submitted an application for a substantial
development permit to remodel and expand the existing marine center in Redondo.

Marina Storage Yard, SEPA and Landscape Modification/Waiver request are complete and
public notice provided. The Marina crews have completed much of the improvements
already.

11



e Marine View Drive Bridge Grading/ Critical Areas Review, Development exception and
grading permit applications reviewed and issued. Previous bid and budget issues appear to
be moving toward resolution. Looks like this major project is a go.

2004 Shoreline Master Plan update:

The consultant has completed the Draft Inventory and Characterization report and incorporated
DOE comments. We have enough funding for one more Planning Agency meeting which is
scheduled for May 2™, If additional funding from DOE is not awarded to the City, staff will
have not choice but to halt the shoreline update process as there is no other budget source is
identified to pay for the work.
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Code Enforcement

New cases 65

Cases closed 31

Cases currently open 120

Total new cases, year to date 126
Total closed cases, year to date 125

The City hosted the monthly Code Enforcement meeting with 23 people in attendance. Patrick
Hoermann from King County Voucher Incentive Program talked about a matching fund program
King County has for clean up of hazardous sites. Douglas Navetski from King County road
maintenance talked about how they can help in the clean up of public property.

Building Division
119 permits issued:
Building Permits: 29
Plumbing Permits: 17
Mechanical Permits 27
Electrical Permits: 46

Average Fee: $1,096
Average Fee: 83
Average Fee: 65
Average Fee: 99

Total revenue for March 2005: $76,379
Compared to same period last year:
97 permits issued:
Building Permits: 37  Average Fee: $286

Plumbing Permits: 15
Mechanical Permits 11  Average Fee: 161
Electrical Permits: 34 Average Fee: 126
Total revenue for March 2004: $34,543

Average Fee: 86

Building Permits Issued By Type
m2004 m2
Mar. 2004 and Mar. 2005 00 005
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Contracts Signed during March

Supplement Agreement with CH2M Hill for Pacific Highway South
Right of Way Easement with Wesley Homes for Pedestrian Signal
HVAC Systems Replacement — Council Chambers, City Hall North Wing

Bids, RFP’s and RFQ’s to be issued in the following month (April).

Street Sweeping Contract Bid Opens April 27™ and will be presented to Council for approval
in May.

Underwood Park Ballfield Lighting Equipment

Underwood Park Ballfield Lighting Equipment Installation

Agreement with Highline Water District related to the North Hill Tank Site aka

Water Tower Park

RFP for the installation of a security camera system in the Marina. This project was
approved as part of the Marina operating budget for 2005.

Agreement with BST Associates for the completion of the Marina Rate Study. This project
was approved as part of the 2005 budget.

Bids, RFPs and RFQs to be issued in April/May

City Hall Parking Lot Improvement Project

Activity Center Exterior Improvements Project

Steven J. Underwood Memorial Park Construction Engineering and Design — Restroom
Project
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