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To: City Council 
 
From: City Manager 
 
Re: Monthly Report – August 
 
 
CAPITAL PROJECTS 

 
Marina Projects 
 Maintenance Dredging 

The bids for the dredging project were opened on August 14th.  Three bids were 
received.  The low bid was submitted by Pacific Pile and Marine, LP, of Seattle. They 
bid $486,600 to complete the scope of work outlined in the bid documents.  The 
engineers estimate for the work is $549,000 and they recommended accepting the bid 
from Pacific Pile and Marine, LP. On August 28th Council awarded the contract to the 
low bidder.  Staff expects to have all the contract documents completed and signed 
sometime in early September. 

 
 Bulkhead Replacement A – Phase 1.  (North Marina Combined Projects). 

This project is still in the early part of the permitting phase and until there is some 
initial feedback from the regulatory agencies doing the plan reviews, there will not be 
any more design effort.  Comments from the agencies are expected in October and 
after that, the consultants will proceed to final design.  

 
 Water Main Relocation Project 

This project is still at the 30% stage and is waiting for the final layout of the north lot 
that will be available when the North Marina Project plan gets a little further along. 
Permitting for this project is completed and staff still expects to complete this project 
by the end of the year. 

  
 CCTV Security Cameras 

Marina staff has completed the contractor selection process and expects to enter into 
an agreement with Reliable Security, Inc. from Everett, WA to install more security 
cameras in the Marina.  The Marina and the Police Department are working together 
to upgrade three of the new cameras.  These cameras will be located near the 
Marina’s north and south vehicle entrances and near the Marina entrance channel. 
The three cameras will have enhanced capabilities in low-light conditions and will 
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produce higher resolution images that will capture small details like license plate 
numbers. 

 
Municipal Capital Improvements  
 Beach Park.  All required permits have been approved.  Staff hopes to have PSE 

install the new gas line under the creek for servicing the Auditorium and Sun Home 
Lodge by the end of September.   

 Beach Park Dining Hall Renovation.  Work began on the permanent foundation the 
last two weeks of August.  The creek was diverted into two HDPE pipes (one 18” and 
one 24”) via a cofferdam just upstream of the Dining Hall.  The creek then resumes as 
a creek just downstream of the Dining Hall.  Prior to placing the cofferdam into use, 
30 fish were trapped and released downstream of the diversion.  A sudden rainstorm 
on August 20th caused some delays and minor flooding.  The contractor modified the 
cofferdam to keep the creek within the diversion pipes, and work continued.  The 
structure was moved back and forth to allow the drilling of the new foundation piles 
on each side, and moved back into its original location.  The contractor is awaiting 
delivery of the steel beams and other steel structural members to complete the new 
foundation.  The project is on schedule, and looks to be completed before the 
September 30 permit deadline. 

 Des Moines Creek Trail.  Comments on the 90% design were given to INCA for 
revisions.  INCA is revising the plans to incorporate staff comments.   

 
Arterial Streets 
 Pavement Management Program.   Initial 2009 program recommendations from the 

design consultant were reviewed in early June and were finalized in July.  The 
remaining section of Des Moines Memorial Drive was advertised for construction and 
an excellent low bid was received.  Construction is anticipated for this September 
following Council approval of the construction contract. 

 South 216th Street – Phase 4 Design.  Staff is working with the consultant to develop 
task order assignments for right-of-way acquisitions, environmental documentation, 
and joint utility planning.    

 16th Avenue South Improvement Project (South 272nd Street to South 260th Street).  
The project is substantially complete except for some minor punch list items.  

 
Surface Water Management 
 Lower Des Moines Creek Channel Modifications. A creek bypass plan for the 

Dining Hall foundation work was prepared and a preliminary plan for the channel 
modifications, dredging and flood control berm/ flood wall is being reviewed by 
staff.  The preliminary plan was reviewed by the Municipal Facilities Committee in 
August before submitting the required environmental permit applications.  This work 
is scheduled for summer of 2009.    

 
Field House Exterior Renovation 
Pilgrims Progress Preservation Services completed remaining contractual work including 
east annex fungal growth remediation, roof flashing repair, chinking replacement and 
minor log repair to the sill on the south side of the building. 
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Field House Baseball Field Renovation/Playground & Skate Park Repair/Replacement 
The Seattle Mariners awarded a $100,000 grant to the City for the Field House Park 
Ballfield #1 Renovation Project.  Formal award will occur at their Fan Appreciation 
Night Game being held on September 26th. 

Barnes Creek Detention Facility. Project review by the Corps of Engineers has been 
placed on hold until additional information regarding the proposed project has been 
submitted.   

 
Downtown Water Improvement. PACE Engineering is midway through their study of 
the downtown water system.  A Council briefing will be given in early November. 
 
 
BUILDING DIVISION 
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Midway Elementary 
The Midway Elementary School project is nearing completion.  A 30 day temporary 
Certificate of Occupancy was issued on September 3rd.  We are told that all items should 
be complete within 30 days. 
 
Mount Rainier High School 
Mount Rainier High School continues to work toward trying to obtain a final Certificate 
of Occupancy a year after opening.  There are a few items still remaining.    
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Parkside Elementary 
Parkside Elementary School has picked up the permit to construct the new school.  The 
old building is gone and site work is well underway.   
 
Heritage Place 
Heritage Place has begun on the old Midway Furniture site.  The surface water retention 
system is complete and the east retaining wall sections are complete.  Site work for 
foundations on the main structure has begun. 
 
Patel Medical Arts 
Patel Medical Arts building had their pre-construction meeting on July 30th and site work 
has begun.  This is a 17,400 square foot professional/office center.  A revised design is in 
for review. 
 
Judson Park 
Judson Park’s addition is almost complete.  We are working on final items and the work 
on the main building addition should be complete in the next couple of weeks.  An 
upgrade to the fire alarm system for the original building is underway as it was needed to 
co-exist with the new system in the new portions of the building.   
 
Highline Community College Marine Science and Technology (MaST) Center  
This project continues to be open under a Temporary Certificate of Occupancy.  There are 
a couple of sprinkler system modifications that are needed before the final Certificate of 
Occupancy can be issued. 
 
Zenith Viewpointe  
This project’s west wood framed building is moving slowly.  The developer has stated that 
the east mixed use building will be coming in soon.  Something will have to be done to 
protect the east pedestrian sidewalk along Marine View Drive very soon.  We are still 
waiting.   
 
Code Enforcement 
There were 46 new cases opened and 74 cases closed during August.  For 2008, 549 cases 
were opened, 557 closed, and 521 are currently open.  We sent 149 compliance letters in 
August, 119 regular mail and 30 certified.   
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Following is a summary of the 24 cases involving legal processing in August: 
 

Infractions Involving Legal Processing

4

1
2

1 1

7

3

1
2 2

Business
License

Bldg w/o
Permit &
Garbage

Bldg w/o
Permit &

Junk
Vehicles

Clearing
& Grading

w/o
Permit

Fence on
ROW

Garbage Garbage
& Junk

Vehicles

Garbage
& Fence
on ROW

Garbage
& Nox
Weeds

Junk
Vehicles

& Park on
Landscp

 
  

DEVELOPMENT SERVICES 
 
Subdivisions pending review and approval: 
• Crestwood Park 67 lot PUD, 27425 16th Avenue South.  Comments have been issued 

and applicant is currently working to revise the civil plans. The revised plans should 
be submitted by the middle of September. 

Short Plats pending review and approval:  
• Massey Creek Estates 7 Lot Modified Short Plat, 23406 14th Avenue South.  City 

staff met with the applicant and engineer on 10/24/07 to discuss design options.  Re-
submittal received 2/8/08.  Review comments sent to applicant on 3/4/08.  A re-
submittal was received on 7/8/08.  Planning is compiling review comments and 
coordinating with applicant for public notice requirements.   

• Nichols 3 Lot Short Plat, 23246 Marine View Drive South.  Civil plans were 
approved 2/29/08.  A six month extension to complete required improvements was 
granted on 8/22/08.  

• Singh 2 lot Short Plat, 24827 16th Avenue South.  Civil plans approved 7/10/07.  
Applicant requested an extension until 4/1/08 to begin construction of improvements.  
An email was sent to the applicant on 4/21/08 requesting updated status.  Applicant 
indicated that additional time to complete improvements may be needed.  A written 
extension request was received on 6/25/08 and is under review by staff. 

• Jensen 2 Lot Short Plat, 25639 Marine View Drive South.  Application received on 
10/30/07.  Review comments sent to applicant 12/10/07.  Re-submittal received 
4/22/08.  Review comments sent to applicant 6/12/08. Staff held a meeting on 7/16/08 
with the applicant to discuss issues related to environmentally critical area 
development standards for both bluffs and shorelines.  Revised site plans were 
submitted on 8/6/08 is pending Planning review. 

• Cooper 24th Avenue 4 Lot Short Plat, 24101 24th Avenue South.  Application 
received on 12/6/07.  Review comments sent to applicant 1/25/08.  Re-submittal 
received 2/29/08.  A right of way vacation hearing before the City Council was 
conducted on 7/24/08; Council passed associated ordinance to vacate the right of way 
on second reading on 8/7/08.    
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• Foster 4 Lot Short Plat, 24411 Marine View Drive South.  Comments were issued to 
the applicant on 5/21/08 and the revised plans were submitted on 8/18/08.  Comments 
are due back to Development Services on 9/12/08. 

• Bal 2 Lot Short Plat, 1505 South 240th Street.  The public comment period ended on 
7/31/08; no public comments were received by Development Services.  Approval of 
the preliminary short plat was issued on 8/1/08 and the associated appeal period 
ended on 8/11/08 without an appeal.  The applicant can now submit the civil plans for 
the required frontage improvements.   

Subdivisions and Related Activity under Construction:  

• Landmarque 66 lot Townhouse Subdivision, 260th and Pacific Highway South.  On 
7/23/08, the City had a pre-construction meeting with the developer and the site 
contractor.  The items remaining that must be completed prior to commencing site 
development are posting the required bond and paying the remaining balance on the 
building permits.  Based on communications with the applicant, it is anticipated that 
site work will not commence until next spring.  This is the last month this item will be 
reported until construction commences at the site. 

Commercial Scale Projects Under Land Use Review   

• Des Moines Creek Business Park, 89 Acre Business Park, 20xx South 216th Street.    
On 7/24/08 the City Council reviewed and approved an ordinance vacating six 
subdivisions and two short subdivisions within the Business Park site.   The Port of 
Seattle is currently working on eliminating old easements that served previous 
residential development which would be problematic for future business park master 
planning.  Negotiations between the Port of Seattle and Majestic Realty for a ground 
lease are on-going.  These extended negotiations combined with Majestic’s early but 
unsuccessful efforts to yet secure tenants for the business, have delayed project 
schedule.  The current economic cycle is making it difficult to reach commitments 
from businesses.  

• Bartell Drug & Blumenthal Exterior Remodel, 21615 Pacific Highway South.  Staff 
has completed the initial review of the proposed renovation and reorientation of the 
building.  Comments were provided to the applicant on 7/7/08; primarily dealing with 
landscaping, parking lot layout, lighting, signs, service area screening, pedestrian 
amenities, modulation of the building, and design of the mansard roof. The City is 
waiting for the applicant to submit the revised plans. 

• Midway Electrical Substation Expansion, 2857 South 221st Street.  Additional 
information required to complete review of the project has now been submitted to the 
City.   

• Waterview Crossing (Formerly SSI Pacific Place) 11 Acre Mixed Use Development, 
21920 Pacific Highway.  The developer is currently working to assemble all of the 
required materials for the PUD application and plans to submit the preliminary PUD 
application in late September. 

• Kingdom Hall, new 8,750 sq ft church, 21645 24th Ave South.   On 7/21/08, the City 
received the Hearing Examiner’s decision denying the applicant’s appeal to include a 
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residence with the church building.  The City is currently waiting for the applicant to 
submit the revised plans.  This is the last month that this item will appear on the 
monthly report until the applicant submits the revised plans. 

• Landmark on the Sound, Master Plan Expansion, 23660 Marine View Drive South.   
City staff met with the property owner and design team numerous times to clarify 
project requirements for a new application (Design Review and SEPA submittal 
requirements) and facilitate the submittal of the new applications.  The applicant has 
indicated that less than 5 pre-sales are needed before the Design Review and SEPA 
applications will be submitted to the City. Landmark hopes to break ground in July 
2009. 

Commercial Scale Projects with Land Use Approvals Granted 

• Parkside Elementary, 68,000 square foot new school (2 stories), 2104 South 247th 
Street.   There are still some significant issues that must be resolved regarding the 
design of access driveway and potential conflicts between a proposed private 
easement; however, the building permit has been issued for construction of the 
school.   The design of the driveways will not affect the location of the school and is 
being reviewed as a deferred submittal item. 

• Bay Villa Apartments, 15 unit townhouse development, 16th Avenue South and 
Kent/Des Moines Road.  The project has been resubmitted and has been approved by 
City staff; except for  Transportation which is waiting on approval of the traffic 
signalization plan by WSDOT. 

• Seascape at Des Moines, mixed use building containing 37 dwelling units and 8,400 
sq ft commercial, 22607 Marine View Drive.  The project was resubmitted on 
8/18/08.  Comments are due back to the Building Division on 9/17/08. 

Shorelines/ESA’S 
• Redondo Waste Water Treatment Plant Outfall Repair and Replacement.  The new 

replacement outfall is on-line and the temporary outfall has been removed.  All work 
within the inter-tidal beach area is complete and the beach has been restored.  The 
contractor must still finish the last portion of the underway segment of the outfall pipe 
and complete some minor punch list items. 

• Saltwater State Park Artificial Reef Replacement.  The removal of the existing tire 
reef was completed in August and construction of the new reef should commence this 
fall.  

Envision Midway Planning 
• Worked with and Cascade Design Collaborative (CDC) to develop Land Use 

Scenario 1.0 that reflects input from community, stakeholder committee and 
Developers Forum. Identified alternative light rail station locations and alignment 
alternatives for September 24th Stakeholder Committee meeting.  

• Worked with Kent staff and consultant Berk and Associates to finalize meeting 
agenda and background materials for the September 24th Envision Midway 
Stakeholder Committee meeting.   

• Worked with Kent staff on CommunityViz build out analysis. 



 

8 

• Updated Envision Midway website. 
 
Parks & Public Works Operations And Maintenance 
Facilities (1 person) 
• Collaborated with CIP Project Manager on roof-carport paint bids. 
• Worked on Highway 99 entrance bollards and had new lamps and new curved lens 

made for bollard at the south entrance. 
• Added 50 amp power supply for Cinema Night at the Field House. 
• Carpet cleaning in Community Development, Legal and the Court. 
• Inventory and check all 10 building first aid kits for past pull date and low items 

made to order for restocking. 
• Monthly fire extinguisher and lighting inspections. 
Parks (4 people) 
• Pruned and barked on Highway 99. 
• Line Zenith Football field. 
• Field House irrigation pumps. 
• Removed Field House play equipment. 
• Prepared Underwood Field for ASANA National Softball Tournament. 
• Pruned and cleaned up City Hall, including planting pots. 
Road and Street Maintenance [crew of 4] 
• Closed road temporarily at S. 220th St. & 29th Ave. regarding dumping of oil 

container. 
• Street painting and fire lane painting continued. 
• Continued with removal of graffiti and taggings at different locations around the City. 
• Installed and maintained warning and regulatory signs as directed by the traffic 

engineer. 
• Vegetation control and sight distance issues were corrected at different locations. 
• Finished installation of raised traffic markers on S. 220th St., east of 24th Ave. 
• Graded and graveled roads at S. 207th & 10th, S. 241st and 21st Ave., and at 23rd Ave. 

@ S. 240th. 
• Removed section of damaged sidewalk (trip hazard) and replaced with new concrete 

at 9th Ave. S. between S. 222nd and 223rd. 
• Filled potholes on 8th Ave. – 223rd to Kent-Des Moines Rd., patch asphalt edge of 

234th W of 10th. 
• Installed permanent patch on Redondo Beach Dr. and 287th. 
• Litter control and street cleaning. 
 
Surface Water Maintenance [crew of 5] 
• Crew piped the ditch on S. 207th & 10th.  
• Flush truck cleaned catch basins and flushed drainage pipes in Zone 6 (Woodmont 

area). 
• Detention pond maintenance and vegetation control was completed in two ponds in 

Redondo Riviera @ S. 13th & 276th & 13th and 277th) and 12th and S. 216th. 
• Type I catch basin and 12” pipe were installed at S. 261st and MVD. 
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• Crew cleaned bridge drains on South Twin Bridges on 16th Ave., and on Saltwater 
Park Bridge on MVD. 

• Dry well cleaning and pipe flushing done at 6th and 194th. 
• A new debris guard was fabricated and installed at 19th and 223rd. 
• Crew corrected drainage problems at S. 286th and Soundview Dr. 
• No new sweeping contractor on board as of month of August, crew swept areas where 

needed. 
Ancillary Duties 
• All Crew members attended confined space training. 
• SWM Crew trained for mosquito inspecting techniques. 
• Assisted Police Department with hanging up banners for National Night Out. 
• Moved all Finance Department record storage boxes. 
• Weekly assist at the food bank 
 
Equipment Services 
The City shop is up to date on services and general maintenance. All four of the new 
Crime Task Force Crown Victorias are completed and in service. We are still waiting for 
the new Public Works lift truck and two police vehicles (one CSO and the last vehicle for 
the Crime Task Force). They should be in by the end of September. Thirty-one (31) 
maintenance events took place this month in our shop.    
  
NPDES Permit Activity 
The City has operational control of 61 storm water detention facilities located in 7 zones 
throughout the City.  During August, 9 of these facilities were inspected by the NPDES 
coordinator and 6 maintained by the maintenance crews. 
 

Storm Water Detention Facilities - Year to Date thru August 2008
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Street Design and Construction Standards 
No additional progress was made on the new Street Design and Construction Standards in 
August.  Staff still hopes to review the standards with the full Council this fall and then 
ask the public for input before final Council action this winter. 

 
Comprehensive Transportation Plan 
Comprehensive Transportation Plan (CTP) planners will be asking Council to finalize 
their policy direction in October.  The CTP is scheduled to be completed late this year.  
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Transit/Ferry 
 Staff continues to coordinate with METRO and WSDOT for the implementation of 

Bus Rapid Transit and transit signal priority along the Pacific Highway South 
corridor.  Fiber optics will eventually be installed along the corridor.  

 Presentation was made to PS&T Committee requesting waiver of undergrounding of 
an extension of the fiber cable along S.216th until DMCBP improvements are made. 
The City will have access to the fiber backbone that will enhance the communications 
capability of the City.  Overhead utilities would be undergrounded at that time. The 
Committee asked staff to develop an ordinance allowing the waiver of the DMMC 
undergrounding requirement to present to the full Council. 

 The King County Ferry District will conduct a workshop on September 12th at the 
Public Works Service Center on the possibility of a passenger ferry demonstration 
project between Des Moines and Seattle.  An update for full Council on both the King 
County Ferry District plans and the Puget Sound Regional Transit study has been 
postponed until October. 

 
Multi-Year Civil Engineering Services: 
As required in Resolution 1056, the following is a list of signed Task Orders (TO#) 
approved by the City Manager and Council: 

 
Approved Task Orders for On-Call Engineering Consultant Services 

TO# Consultant Project Title 
City 

Manager 
City 

Council 
2007-01 CH2M Hill Traffic Engr Study - VOIDED N/A N/A 
2007-02 CH2M Hill Zenith Viewpointe Development $3,500  
2008-01 CH2M Hill Blueberry Lane Retaining Wall 1600.36  
2008-01 Ham-Col-Wd-Lvs SWM NPDES Management Program $46,593  
2008-01 KPG So. 216th Street Sidewalk (11th to MVD)  $163,500 
Suppl No. 1 KPG So. 216th Street Sidewalk (11th to MVD)  $62,380 
2008-02 KPG Prelim Engr 2008-10 Pvmt Mgmt $22,500  
2008-03 KPG 2008 Pavement Management-DMMD/MVD $17,700  
2008-01 Fehr&Peers/Mirai Transp Comp Plan/Misc.Transp  $319,997 
2008-02 Fehr&Peers/Mirai Fed. Appropriation Traffic Asst. $5,016  
2008-02 kpff Traffic Oper/Safety Perf PHS (+Supp.1, 2) $17,463  
2008-03/1 kpff * N.Twin Seismic Retro/Guardrail/S.walk $48,645  
2008-03/2 kpff * N.Twin Seismic Retro/Guardrail/S.walk  $42,048 
2008-04/1 kpff * Saltwater Bridge Seismic Retro $49,674  
2008-04/2 kpff * Saltwater Bridge Seismic Retro  $87,943 
2008-06 kpff Signal - Woodmont Dr./S260th/16th $4,905  
2008-07 kpff N.Twin Footing Repair  $49,977  
2008-08 kpff N.Twin Foot Permanent Repair  $137,040 
2008-09 kpff 7th Ave Survey St. Acquisition/Vacation $8,296  
2008-10 kpff S.216 St S/Walk Bio & Ess. Fish Hab. Assess $5,331.80  
2008-01 Amec Dining Hall Rehab $15,500  

* Split due to time sensitive issue re application for Bridge Funding grant - extraordinary circumstances  
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Personnel Manual 
The first draft for the Personnel Manual update is complete.  Sections 1,2,3,5 and 6 are 
awaiting feedback from the directors.  Section 4 is waiting for Paula to review the travel 
policy before going to the rest of the directors and sections 7, 8, 9 and 10 are in for 
comments from the City Manager before forwarding to the directors.  Once director 
review is complete and the changes made, we will need to determine a method to solicit 
employee review and input. 
 
50th Birthday Celebration 
The 50th Birthday celebration is taking shape and is surging ahead with amazing 
community support.  At a meeting on Saturday, 9/6/08, committees were formed to work 
on individual aspects of the celebration, as well as identifying a new steering committee 
that will help coordinate all events.  Committees included:  Kick Off Black Tie Event 
(which is tentatively scheduled for either January 24th or 31st), June 17th (actual birthday), 
4th of July Celebration, Birthday Festival/Event the 3rd weekend in July, Shuttle Hub 
(responsible for transportation) and Publicity and Fundraising.    
 
Steering Committee Members are:  Joanne Espeseth-Hiatt, Donna Longwell, Pastor 
Tuugasala Fuga, Jim Polhamus, Dave Markwell, Susan Goegebuer, Ralph Nichols, BJ 
Bjorneby, Anna Bjorneby, Amber Scott, John Crispin, Jim Langston and Mayor 
Sheckler.  City staff members include:  Tony Piasecki, Lorri Ericson, Roger Baker and 
Patrice Thorell.  The next meeting of the steering committee will be Monday, 9/29, at 
5:30 in the Council Chambers when a chair will be selected.   
 
Also important to note is that one of the fundraising ideas is a Washington State 
Community Trade and Economic Development Grant for advertising and signage that 
supports tourism.  Grant requests can be between $5,000 and $25,000, but will need to be 
matched dollar for dollar by the recipient and in-kind donations do not qualify.  If we do 
decide to pursue this grant, Destination Des Moines could be a good community partner 
and is eligible as a 501 (C) 3. 
 
Finally, there appeared to be overwhelming support for the fundraising idea of 
destination Sea Serpents as the centerpiece for business fundraising.  We will need some 
seed money to jump start their production, if the decision is made to proceed. 
 
Des Moines Arts Commission Highlights 
• Summer Concerts - Arts Commission completed a successful series of summer 

concerts on Saturday evenings on July 26 and August 2, 9, 16, and 23rd. 
 
Recreation Program Update 
 

August Revenue Year-to-Date 2007 YTD 
$ 77,675.84 $633,078.88 $539,379.08 
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Camp KHAOS/K2 
We had 491 kids registered for Camp KHAOS/K2 during the month of August and a total 
of 1316 over the entire summer.  Average enrollment was 132 campers/week, which is 
the most campers we have ever had. There were 196 children participating in Camp 
KHAOS this summer and 70 children participated in K2. Some of the more exciting 
activities or events in the month of August included attending the Family Fun Center, 
movies at Gateway Cinemas, attending a Tacoma Rainiers game, attending a Mariners 
game at Safeco Field and a Seattle Storm game at Key Arena, an end of summer BBQ at 
Gene Coulon Park, and many other fun and exciting adventures. Camp KHAOS/K2 also 
went swimming at Mt. Rainier Pool every week. 
    
Waterland 5K Run and Walk 
The 2008 version of the Waterland 5K Run and Walk had a total of 121 participants, 
ranging from 9 years old to our oldest male competitor of 85 years old. The course 
location was identical to the last couple of years and seemed to be well received by all 
participants and marina users alike. The event was sponsored by the Law Offices of 
David Gehrke and the City of Des Moines Parks, Recreation and Senior Services 
Department. 
 
Concert and Movie in the Park 
We hosted our first concert and “Movie in the Park” event on Friday, August 22nd at 
Field House Park to a nice showing of community citizens.  Attendees enjoyed rock and 
roll music provided by the Raucous Band and then watched the movie National Treasure 
on a large screen in Field House Park. The movie started around 9 pm and the event 
seemed to be very well received.  
 
Pre-School Programs 
We had 23 children participate in the August sessions of our Pre-School Playhouse and 
Mini Khaos pre-school programs. Programs are for children ages 3-5 and either go for 2 
hours a day twice a week like Pre-School Playhouse or weekly for two hours per day like 
the Mini Khaos program. Our pre-school age programs continue to grow in popularity 
with parents and kids alike.  
 
UK Soccer Camp 
We had 35 children participate in our UK Soccer Camp in August. Participants chose 
either full or half day camp and ranged from 4 to 14 years old. The camp was put on by 
coaches from the UK traveling throughout the US to put on soccer camps for youth and 
they have many unique qualifications, playing experiences and coaching expertise.  
    
ASANA National World Series 
Staff hosted the ASANA National World Series at Steven J Underwood Memorial Park 
on August 25-29 as 51 different teams from as far away as Hawaii, Georgia and Texas 
competed for the national title! Our Park Maintenance crew did an awesome job of 
preparing and maintaining our fields and our facilities got rave reviews from all of the 
competitors.     
 



 

13 

 Senior Center Division Statistics – August 2008 
 

 2007 2008 
Number of Meals Served 840 1,217 
Fee Program Participants 325 653 
Drop In Participants 1,268 2,239 
Volunteer Hours 1,886.75 1,490.5 
Revenue for August $5,107 $5,340 
 
New Recreation Coordinator 
Staff, along with a panel of center volunteers, interviewed applicants to replace 
coordinator Chris Pauk on August 19th.  We are pleased to announce that Abbie Nielsen 
began working at the Activity Center the week of September 8th.  Abbie has been the 
Director at Vashon Maury Senior Center for sixteen years.  She brings our community a 
wealth of experience in the field of parks, recreation and senior services. 
 
 
Senior Nutrition Program 
Senior Center staff is in a holding pattern regarding the future of the senior congregate 
lunch program at Des Moines Activity Center.  The federal dollars for the program are 
overseen by Aging and Disability Services (ADS) under the City of Seattle.  Currently 
ADS is reviewing the RFP for the next four years of the program.  The non profit agency, 
Senior Services, has been the contractor for the program for the last 20 years to spend the 
federal dollars and provide senior nutrition at sites throughout King County.  Senior 
Services was told this year by ADS that their current management of the program was no 
longer acceptable and asked them to submit a better plan for their RFP.  The RFP 
submitted by Senior Services passes the budgeting, planning, staffing and coordinating of 
all King County nutrition sites to current nutrition site cities.  Senior Services plans to 
“assist” as needed with menu planning and reporting.  ADS has not yet announced that 
they have accepted this proposal.  If they do, the City Council will need to decide if the 
City wants to provide its own lunch program for senior citizens.  Several South King 
County senior center directors are currently discussing the possibility of joining together 
to provide a “cooperative” nutrition program.  Staff at the senior center is also 
researching the possibility of contracting with Wesley Homes to provide staff, menu 
planning and on site coordination for a Des Moines nutrition site.  Staff has not put 
together a budget proposal for this idea yet. 
 
ADS will announce their decision on the future management of the congregate nutrition 
program sometime in September.  Senior Center staff will then have a better idea of what 
the future holds and what role the City of Des Moines may have to assume if Council 
agrees to continue the congregate lunch program in Des Moines. 
 
Police Personnel Issues 
The Washington State Criminal Justice Training Commission has informed us that Entry 
Level Officer Nathan Chevallier will be attending the Basic Law Enforcement Academy 
starting 9/15/08.  
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Community Service Unit Update - National Night Out 
The 25th Annual National Night Out occurred on August 5th.  National Night Out is an 
event designed to unite law enforcement agencies, civil groups, businesses, neighborhood 
organizations and local officials in the fight against crime.  Events are planned to: 

• Heighten crime and drug prevention awareness;  

• Generate support for, and participation in, local anticrime programs;  

• Strengthen neighborhood spirit and police-community partnerships; and  

• Send a message to criminals letting them know that neighborhoods are organized 
and fighting back.  

This year we had 11 block parties participate in the event and staff from the Des Moines 
Police Department, South King Fire and Rescue and Department of Corrections visited 
the community events.  A food drive and coloring contest were part of the fun and items 
for the event were received from Target, Eagle Tire, Red Robin, Des Moines Drugs and 
King County Office of Emergency Management. 
 
Crime Task Force Report 
The Crime Task Force is still only operating with two officers and one sergeant, but 
overtime positions have been posted for assistance with the Pacific Ridge enforcement 
efforts. 
 
During the month of August, the Crime Task Force participated in a week long Project 
Safe Neighborhoods Anti-Gang Training in Spokane hosted by the Department of Justice. 
 
The Task Force also made many social contacts and actively enforced trespassing on 
those properties which are participating in the Trespass Admonishment Program.  The 
Crime Task Force made 11 misdemeanor arrests including 2 for Prostitution and 3 for 
Prostitution Loitering.  They made 6 felony arrests including 3 arrests for Violation of 
Uniform Controlled Substance Act (VUCSA) and confiscated a total of .19 grams of rock 
cocaine in the arrests.  They also made 5 misdemeanor warrant arrests and 3 felony 
warrant arrests. 
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Statistical Comparison on Reported Crimes 
The following is a comparison between August 2007 and August 2008 and January- 
August 2007 and January – August 2008. 
 

Offense 
Type 

August 
2007 

August 
2008 

% 
Difference 

January – 
August 

2007 

January –
August 

2008 

% 
Difference 

Homicide 0 0 0% 1 1 0% 

Rape 1 2 +100% 18 9 -50% 

Robbery 5 3 -40% 35 39 +11% 

Assaults 21 10 -52% 151 136 -10% 

Burglary 16 15 -6% 124 154 +24% 

Larceny 50 50 0% 366 418 +14% 

Arson 0 0 0% 1 4 +300% 
Motor 
Vehicle  
Theft 17 23 +35% 176 139 -21% 
Officers 
Assaulted 0 0 0% 0 1 NC 
Clearances 
Adult 
Arrest 24 15 -38% 232 186 -20% 
Clearances 
Juvenile 
Arrest 1 0 -100% 38 43 +13% 
Calls for 
Service 2,051 1,985 -3% 14,944 15,061 +1% 

 
 
Administrative Decision Appeal 
In the Freeman/Richter appeal to the Hearing Examiner, the appeal was denied in part for 
the portion of the proposed trail outside Shoreline Management Act (SMA) jurisdiction, 
and granted in part for the portion of the proposed trail within SMA jurisdiction.  As a 
result, the Appellant may elect to apply to the City for a Substantial Shoreline 
Development Permit under the City’s Shoreline Management Program for the portion of 
the trail system development proposal that is not subject to the City’s Environmentally 
Critical Areas Ordinance.  The Hearing Examiner concluded that: 
 (1) The Planning, Building, and Public Works Director’s decision to deny the 
Appellant’s application for an exception to regulations contained in the City’s 
Environmentally Critical Areas (“ECA”) Ordinance was not untimely nor in violation of 
chapter 36.70B and chapter 18.56 DMMC requirements. 
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 (2) The Planning, Building, and Public Works Director’s decision to deny the 
Appellant’s application for an exception to regulations contained in the ECA Ordinance 
did not improperly consider previous code violations in review of the application. 
 (3) The Hearing Examiner does not have jurisdiction to consider whether the 
decision of the PBPW Director to deny the Appellant’s application for an exception to 
regulations contained with the City’s ECA Ordinance was in direct violation of a 
settlement agreement between the parties. 
 (4) To the extent that the City’s ECA Ordinance governs development within 
the subject property, the decision of the PBPW Director to deny the Appellant’s 
application for an exception to regulations contained with the ECA Ordinance was not 
clearly erroneous. 
 (5) The decision by the PBPW to require corrective action was not clearly 
erroneous. 
 (6) The factual assertions with the decision by the PBPW Director to deny the 
Appellant’s application for an exception to regulations contained with the City’s ECA 
Ordinance are not clearly erroneous. 
 
Business Licenses 
New commercial business licenses issued in August 2008: 

 
NAME LOCATION TYPE 

Cathy L. Heasley, LMP 20716 1st Ave. S. Massage Therapy 

HNP Investments, Inc. 21816 Marine View Dr. S. Kaihana Japanese 
Restaurant 

JC Marble Expo, LLC 25447 Pacific Hwy S. Marble Countertops & 
Cabinets 

S&M’s Barber and Beauty 22456 Pacific Hwy S. Barbershop/Beauty Salon 

US Bank National Assoc 21401 Pacific Hwy S. Banking Services 
 

Budget 2009 
Department Directors held a budget workshop on August 21 to discuss a strategic 
approach to presenting the 2009 budget.  Purpose was to align both revenues and 
expenditures to the City’s Strategic Goals and Objectives.  Each department presented 
their new program requests which were then prioritized and aligned to the City’s goals 
and objectives.  Per the City Manager’s request to provide 5% budget cuts, the directors 
reviewed the impacts to service levels across departments.  The discussion also included 
reviewing potential new revenue sources or recommending fee increases where full cost 
recovery of services was not being met. 

 
Finance staff spent the month compiling department budget submittals, and prepared for 
the Department Directors budget workshop. 
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Investment Portfolio 
August’s yield with the State Local Government Investment Pool (LGIP) was 2.3328%.  
The Federal Reserve reduced the funds rate 25 basis points to 2.00% on April 30, and 
subsequent meetings on June 25 and August 5 maintained the funds rate at 2.00%.  
 
As of the date of this report, the Federal Housing Finance Agency was appointed as 
conservator of both Fannie Mae and Freddie Mac, two government sponsored enterprises 
(GSEs) providing funding for around three-quarters of new home mortgages in the 
United States.  Investors have purchased securities of these government sponsored 
enterprises in part because the ambiguities in their Congressional Charters created a 
perception of government backing.  The City has a $1 million investment with Freddie 
Mac.  To reassure investors, the US Treasury has entered into a Senior Preferred Stock 
Purchase Agreement with each GSE which ensures that each enterprise maintains a 
positive net worth.  This action indicates that the Treasury will support the senior debt of 
the agencies and, therefore, the City’s investment is officially backed by the full faith and 
credit of the US government.  Total investment portfolio as of August 31 is as follows: 
 

Investment Type Callable Maturity 
Ave 

Yield Amount 
Local Government Investment Pool   2.33% $  5,481,602 
Federal Home Loan Mgt Corp. 10/01/2008 10/01/2010 5.01% 1,000,000 
Federal Home Loan Bank 11/21/2008 4.46% 1,000,000 
Federal Home Loan Bank 11/06/2008 11/06/2009 4.33% 1,000.000 
Federal Farm Credit Bank 9/12/2008 3/12/2010 2.94% 1,000,000 
Federal Home Loan Bank  6/11/2010 3.00% 1,000,000 
KeyBank Money Mkt Savings(1)   1.00% 3,987 
Total    $10,485,589 
(1) Balance as of 7-31-08     
 
Contracts Signed in August: 
• Street Sweeping Contract - Action Services, Inc. 
• Task Order CH2M Hill Assignment for Structural Wall review (development related) 
• Downtown Water Improvement System Consultant - PACE Engineering 
• 2008 Pavement Management Program Contract – Watson Asphalt Co. 
• KPG, Inc. Task Number 2008-001 Supplemental No. 1 Property Services 
• 16th Avenue South Project Manager Professional Services Contract Extension – Len 

Madsen 
• KPFF, Inc. Task Number 2008-10 S. 216 St S/W Bio & Ess Fish Habitat Assessment 
 Robbins and Co. Housemoving, Inc. – Beach Park Foundation Project 

 
Bids, RFPs and RFQs issued in August 

• Mt Rainier Pool Shower Tower Replacement Project 

 



 

18 

Contracts Expected to be Signed in September: 
• 2008 Facility Roof Repairs – Stanley Roofing (good low bid) 
• 2008 PW Service Center Exterior Painting Project 
• 2008 PW Service Center Carpet Replacement Project 
• Mt. Rainier Pool Shower Tower Replacement Project 
• Task Order with Fehr&Peers/Mirai for Public Works Trust Fund loan application 

assistance. 
• Task Order with KPG for Public Works Trust Fund loan application cost estimating 

assistance. 
• Marina staff expects to have an agreement for installing more security cameras in the 

Marina ready for Council approval in September.  Staff also expects to negotiate an 
agreement with BST Associates for consulting services related to commercial 
development in the Marina in September. 

 
 


