
 

 

 

City Manager’s Office 
 
 

February 26, 2009 
 
 

To: City Council 
 
From: City Manager 
 
Re: Monthly Report – January 2009 
 
 
CAPITAL PROJECTS 

 
Arterial Street Projects: 
 
South 216th Street – Phase 4 (11th to Marine View Drive) Design.  Environmental work is 
almost completed, and right of way appraisals have started and negotiations will begin once 
NEPA has been finalized.   
 
Surface Water Management Projects: 
 
Lower Des Moines Creek Channel Modifications. The environmental permit applications 
were submitted in early October.  The consultant is revising the design plans to address 
review questions.  The individual Corps permit normally takes 8-12 months to complete 
which means the permits may be obtained in June at the earliest.  If however, it takes a full 
year to obtain, the project will miss the hydraulic permit fish window and the project will 
need to be delayed until the summer of 2010.  In this case, staff will be proposing to proceed 
with any project elements that can be made this summer without a Corps permit such as the 
flood wall adjacent to the Auditorium. 
 
Des Moines Creek Basin (DMCB) Projects 
The stream restoration work scheduled for the summers of 2009 and 2010 is presently being 
designed.  Included in the 2009 stream work will be stream enhancements within Beach Park 
(upstream of the work being done by the City).  City staff met with King County staff to 
review the Beach Park dredge and channel modification project and to resolve any concerns 
that the Basin Committee may have of the dredge/channel project.  The stream enhancements 
will need to be coordinated with the City’s dredge project as well as the Des Moines Creek 
Trail project that is also scheduled for this summer. 
 
Barnes Creek Detention Facility  
An alternate concept layout is being prepared.  Once this is done, a meeting with the Corps 
of Engineers will be scheduled before proceeding with a 50% design and permitting.  The 
consultant is reviewing the existing contract budget which did not include any significant 
design changes.  It is anticipated that a contract supplement will be needed before proceeding 
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with redoing the design. The project is scheduled for construction in the summer of 2010.   
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S. 250th Street Drainage System 
A large pavement upheaval occurred east of 16th Avenue following heavy rains in early 
January.  This is the same place where the pavement billowed up following record rain in 
November of 2006.  Staff met with Seattle Public Utility (SPU) to determine what the 
backfill requirements were on their Midway landfill storm pipe located within S. 250th Street.  
It was determined that sufficient trench check dams were provided.  Both the SPU storm pipe 
and adjacent City storm pipe were videoed.  While the SPU pipe was in excellent condition, 
the City’s storm pipe showed several sections where the concrete pipe had failed and was 
leaching water below the pipe.  Other sections of corrugated steel pipe had long segments 
where the bottom of the pipe was severely corroded.  Staff will be proposing to replace 
several hundred feet of storm pipe this summer as well as repair the damaged road.  Since 
this was not budgeted, the proposed project will require a budget amendment.  This project 
may also be designed in house and constructed using maintenance crews. 
 
Municipal Capital Improvement (MCI) Projects: 
 
Des Moines Beach Park  
The Beach Park Planning Committee made up of city staff, the project’s architect and 
engineers and permitting specialist met in late January to discuss and finalize the timeline for 
Beach Park projects.  The projects requiring CORPS permits have been submitted for 
processing in hopes that Des Moines Creek dredging work will be underway during the 
summer 2009 fish window. Building designs for the Auditorium are complete and permitting 
is underway for construction in 2009.  The Dining Hall interior and access project is in the 
design and permitting phase. This project will be phased with the emphasis on meeting code 
requirements to reopen the building.  Added decking and other aesthetic improvements may 
be delayed based on MCI funds available.  Design is underway for the Picnic Shelter and Sun 
Home Lodge projects, however construction will be delayed until 2010-2013 or as funds are 
available.   
 
Field House Grandstand, Baseball Field #1 and Playground Replacement Projects 
Staff met with Clark Architects in January to discuss preliminary designs and project costs for 
the restoration of the historic grandstand building.  The Baseball Field #1 and Playground 
Replacement Project design plans being developed by Robert Droll, Landscape Architect, are 
in the final stage of completion.  Staff expects that construction of the Baseball Field #1 
project will be underway by mid April.  The Grandstand project is scheduled to begin in July 
and be completed by early fall of 2009.  The Field House Park will be closed for public use 
throughout construction and will re-open in spring 2010.  Traditional park users will be 
relocated to either Steven J. Underwood Park or Zenith Park, based on level of play 
requirements. 
 
Des Moines Creek Trail 
The City received notification from the Recreation and Conservation Funding Board that the 
City’s request for $579,000 funding for the construction of Des Moines Creek Trail will be 
forwarded to the state legislature for funding in the next biennium.  This grant completes the 
funding package for the project which is now fully funded by state and federal dollars. Funds 
will be available for project construction beginning on July 1, 2009.  State Senator Karen 
Keiser supports this project and award.  
 



 

4 

Marina Projects: 
 
Maintenance Dredging 
The Maintenance Dredging Project was substantially completed in January, although the large 
excavator worked through the last week end of the month to finish removing the sediment 
from the entrance channel.  Initial surveys show that less material than estimated was 
removed from the three interior sites and more material than estimated was removed from the 
entrance channel. At this time, staff is waiting for the results of the final surveys to determine 
the actual quantities.  The following picture shows the large excavator working in the entrance 
channel. 

 
 
  
Bulkhead Replacement A – Phase 1.  (North Marina Combined Projects). 
All State and Federal permits are on track to be issued in March or April.  The City has 
completed work on the Shoreline Substantial Development Permit and sent it on the 
Department of Ecology for notification and approval.  The Marina staff met with the design 
team twice in January to work out the final design details.  The staff also has the steel sheet 
piling pre-purchase bid packet ready to go to advertisement in February. 
 
Water Main Relocation Project 
In January, Marina staff met with Public Works staff to discuss the Water Main Relocation 
Project.  Comments and suggestions from that meeting were forwarded to the design engineer 
for incorporation into the final design.  The project is still on track to go out to bid in March. 
  
CCTV Security Cameras 
Reliable Security, the contractor selected to provide and install the equipment for the second 
phase of the CCTV Security Camera System was on-site in January installing five more 
cameras.  The system also needed one more piece of equipment in the office to support the 
additional cameras.  This phase of the project is substantially complete except for the 
installation of some additional software that will happen in the second week of February. 
  
D Dock Rebuild 
Work continues on the renovation of D Dock.  In January, crews installed more of the wiring 
to support the new shore power boxes.  The following picture shows maintenance staff laying 
out the wire runs for the project. 
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Marina Management Software 
The Marina staff, the IT manager and the Finance Director have chosen a provider for the 
Marina software package.  After interviewing personnel from the company providing the 
software, City staff decided to run the new software in a “parallel test” for one month to make 
sure the new software will produce accurate reports.  In January, the IT Manager and the 
software provider worked on setting up the test.  Staff plans to complete the testing and have 
new software installed by May at the latest. 
 
Restaurant Building Demolition 
In January, the Marina staff was having trouble getting three responsive bids to demolish the 
old restaurant building.  By the end of the month, staff had received two responsive bids, with 
another promised for the first week of February.  At this time, staff expects the building to be 
demolished by the end of February. 
 
 
Code Enforcement 
There were 37 new cases opened and 51 cases closed during January.  There are 486 open 
cases, 18 of which are infractions involving legal action.  In 2009, Code Enforcement sent 83 
compliance letters, 75 regular and 8 certified in January.   
 

Code Enforcement Cases January 2009

66 23

512

39 29

535

37 51

486

New Cases Opened Cases Closed Current Open
Cases

2007 YTD 2008 YTD 2009 YTD
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Building Division 
Building permitting and inspections, and development reviews have declined slightly from 
last year’s pace as shown below: 

 Building Division Activity Year to Date thru 
January 2009

89 95
512

41 98
467

22 71
514

Building Permits Plumbing,
Mechanical &

Electrical Permits

Building Inspections

2007 YTD 2008 YTD 2009 YTD

 
 

 Development Services Activity Year to Date thru 
January 2009

5 5 3
8 9 12

5 5 3
8 9 12

2 2 0 1 2

17

Land Use
Activities

Pre-
Application

Meetings

Commercial
Projects

Reviewed

Short Plats &
Subdivisions

Reviewed

Residential
Permits

Reviewed

Right-of-
Way Permits

2007 YTD 2008 YTD 2009 YTD

 
 
 Midway Elementary School - This project is now complete. 
 Mount Rainier High School – This project is now complete. 
 Judson Park’s Addition – The project is now complete. 
 Parkside Elementary School - Site work is well underway.  Footings and some wall 

systems are being placed.  The large retention pond is nearing completion.  The concrete 
masonry gym walls are rising and ground plumbing and electrical work is ongoing.  This 
site is very muddy and challenging for the contractor and our inspection team.  Excavation 
of the new entryway off of 20th Avenue will begin soon. 

 Heritage Place – The project on the old Midway Furniture site is well underway.  The 
center stair and elevator tower is complete and the steel framework for the building is now 
erected.  Metal roof decking and metal intermediate floor decking is being placed.  
Concrete decks have been poured and the metal exterior framework that will support the 
exterior building envelope is almost complete.   
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 The Dom Building – The project is nearing completion, but, a motor vehicle hit the 
southwest side of the building on January 23rd and caused substantial damage.     

 
 Patel Medical Arts Building - This 17,400 square foot professional/office center is well 

underway.  The steel structural framework has been erected and the exterior metal 
framework that will support the exterior building envelope is underway.  

 
 Highline Community College Marine Science and Technology (MaST) Center - The 

project at the pier in Redondo continues to be open under a Temporary Certificate of 
Occupancy.  Sprinkler system modifications and some electrical work are needed before 
the final Certificate of Occupancy can be issued.  This work is scheduled to begin by mid-
February.   

 
 Zenith View Pointe - The project’s west wood-framed building is moving slowly.  

Electrical, plumbing, sprinkler and mechanical rough-ins are signed off.  A framing 
inspection has taken place; however, this inspection shows numerous items remaining 
before the building can proceed.  The east commercial building revised design and plans 
came in for review December 8th.  Review of the new building design is underway; 
however, the building plans are only about 70% complete so a complete review could not 
be made.  The correction letter for all departments went out January 30th. 

 
 The Three Bears Motel - Plumbing, electrical, mechanical and fire alarm permits have now 

been issued.  There is no word yet on when this site will be applying for a new Certificate 
of Occupancy and a Business License to operate.  

 
DEVELOPMENT SERVICES 

 
Short Plats pending review and approval   
• Massey Creek Estates 7 Lot Modified Short Plat, 23406 14th Avenue South.  City staff 

met with the applicant and engineer on 10/24/07 to discuss design options.  Re-submittal 
received 2/8/08.  Review comments sent to applicant on 3/4/08.  A re-submittal was 
received on 7/8/08.  The public notice period ended 10/1/08.  No comments were 
received.  A letter was sent to the applicant on 10/13/08.  Minor redlines and a lot line 
adjustment to be completed prior to preliminary plat approval. 

• Nichols 3 Lot Short Plat, 23246 Marine View Drive South.  Civil plans were approved 
2/29/08.  A six-month extension to complete required improvements was granted on 
8/22/08. The property was sold on 8/13/08.  New owner to continue with short plat 
project. 

• Singh 2 lot Short Plat, 24827 16th Avenue South.  Civil plans approved 7/10/07.  An 
extension to begin construction of improvements was granted until 9/10/09.   

• Ho 3 Lot Short Plat, 25804 Marine View Drive South.  City Council concurred with short 
plat approval regarding depth to width ratio deviation on 2/14/08.  Notice of land use 
decision sent out – no appeals were submitted.  Applicant to submit civil plans for review.  
An email was received from the project contact on 7/17/08.  The project surveyor is 
resolving a legal description discrepancy with the title company.  The property is under 
new ownership as of 12/1/08.  New owner is coordinating with consultants to submit for 
civil plan review.   
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• Shoopman 9 Lot Short Plat 222nd Street Town homes, 2414 South 222nd Street.  
Application received on 10/25/07.  A review letter for associated lot line adjustment sent 
to applicant on 12/6/07.  Letter sent to applicant regarding design options 2/28/08.  Lot 
line re-submittal received 5/23/08.  Short plat review comments sent to applicant 6/27/08.  
Staff spoke with applicant at City Hall on 7/25/08 regarding review comments.  Applicant 
expects to resubmit in mid-February to address review comments. 

• Atkinson/Gethers 3 Lot Short Plat, 8XX South 280th Street.  Application received on 
1/17/06.   LLA LUA07-002 completed.  Revision received 10/5/07.  Review comments 
were sent to applicant 11/27/07.  Re-submittal received 2/19/08.  Review comments were 
sent to the applicant on 4/15/08.  Re-submittal received 5/6/08.  Review comments sent to 
applicant 6/17/08.  Inquiry received from adjacent property owner on 10/21/08 regarding 
the feasibility of a lot line adjustment as part of on-going negotiations with the applicant 
to relocate an existing driveway.  Letter sent to applicant and adjacent property owner on 
1/12/09 to address environmentally critical areas questions. 

• Cooper 24th Avenue 4 Lot Short Plat, 24101 24th Avenue South.  Application received on 
12/6/07.  Review comments sent to applicant 1/25/08.  Re-submittal received 2/29/08.  A 
right of way vacation hearing before the City Council was conducted on 7/24/08; Council 
passed ordinance to vacate the right of way on 8/7/08.   The property has been foreclosed 
upon by The Bank of Washington which has expressed the intent to complete the project.  
The new owner is working with the Transportation Division to complete the conditions of 
the right-of-way vacation. 

• Foster 4 Lot Short Plat, 24411 Marine View Drive South.   Comments were issued to the 
applicant on 9/15/08.  There were significant problems with the proposed project: road 
location, road design, shoreline permits, storm water outfalls, location of the sewer line 
extended within the right-of-way, and setbacks.  The City is waiting on the submittal of 
the revised preliminary plat documents. 

• Hutfless 2 Lot Short Plat, 23016 16th Avenue South.  Application received on 4/8/08.  
Review comments were sent to applicant on 5/29/08.  Staff met with surveyor on 10/29/08 
to discuss review comments.  A letter was sent to the applicant on 1/21/09.  Applicant has 
14 days to submit a request for extension or the application will be considered expired. 

Commercial Scale Projects Under Land Use Review   

• South Correctional Entity (SCORE) Facility South 208th Street and 18th Avenue South. 
The proposal is for the construction of a 150,000 square foot regional jail to serve the 
municipal courts of Des Moines, Renton, Burien, SeaTac, Tukwila, Auburn, and Federal 
Way.  At this time the project is in the pre-design phase, and the City of Des Moines must 
complete the condemnation of the Port of Seattle property before the land use application 
can be submitted to the City for review. The project will require an environmental review 
and a use permit approved by the Des Moines City Council in addition to the required 
construction permits. 

• Des Moines Creek Business Park, 89 Acre Business Park, 20xx South 216th Street.      
Communications with the Port of Seattle are continuing despite project setbacks created 
by the withdrawal by the selected developer, Majestic Realty.  Staff specifically is 
working to advance and finalize previous work on plat and street vacations.  Work is also 
occurring on assessing extent of off-site improvements and whether those may be able to 
be designed and move forward to make the site attractive for future users.      
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• Kingdom Hall, new 8,750 sq. ft. church, 21645 24th Ave South.   On 10/15/08 staff met 
with the applicant to discuss proposed changes to the project based on the Hearing 
Examiner decision.  The revised plans have been submitted and routed for review; 
comments are due back to Development Services in late February.  

• Bartell Drug & Blumenthal Exterior Remodel, 21615 Pacific Highway South.  Comments 
were provided on 7/7/08, and a meeting with the applicant was held 9/30/08 to discuss the 
revised plans prior to the re-submittal.  The City is currently waiting on the submittal of 
the Building Permit; the applicant has indicated that the plans will be submitted by the end 
of February. 

• Midway Electrical Substation Expansion, 2857 South 221st Street.  The Building Permit 
Application for the construction of the retaining wall has been submitted and reviewed by 
City staff. Additional information is needed regarding the pads for the new transformers 
before the Building Division can approve the building permit.  Comments were provided 
to the applicant on 1/26/09. 

• Waterview Crossing 11 Acre Mixed Use Development, 21920 Pacific Highway South.  
The initial review of the PUD application is complete and comments were issued to the 
applicant on 12/10/08.  Staff met with the applicant’s development team to go over 
comments on 1/12/09.  There are still a number of issues that must be resolved regarding 
the deviation request prior to the public hearing.  Staff anticipates reviewing this proposal 
with the Planning Agency on 3/2/09, and the initial meeting with the City Council on 
3/26/09.  It is anticipated that the public hearing will occur sometime in May 2009. 

• Landmark on the Sound, Master Plan Expansion, 23660 Marine View Drive South.   The 
applicant submitted new SEPA and Design Review applications on 1/28/09.  The 
applications are currently under review by staff; comments are due back to Development 
Services on 2/28/09. 

Shorelines/ESA’S 
• Anthony’s Homeport Elevator 421 S. 227th Street.   All environmental permitting is 

complete; the City is now waiting for the applicant to submit the required building permit 
application. 

• Saltwater State Park Artificial Reef Replacement    Construction of the new artificial reef 
is nearing completion; the Washington State Park’s Commission expects substantial 
completion of the project by the second week of February.   

• North Marina Combined Projects.  Staff has completed the review of the SEPA materials 
and the Shoreline Permit.  The Shoreline Permit has been forwarded to the Department of 
Ecology for concurrence which is followed by a 30-day DOE appeal period.   

• City of Des Moines 2009 Capital Projects.  City staff is in the final stages of preparing the 
required documents for the environmental review of a number of City projects.  These 
reviews are for projects expected to start construction in 2009.  Below is a list of the 
projects and the required City environmental permits: 

o Des Moines Creek Trail: Project requires SEPA Determination, Environmental 
Critical Areas Development Exception and a Grading Permit 

o Des Moines Creek Flood Prevention: Project requires SEPA Determination, 
Environmental Critical Areas Development Exception, Shoreline Permit and a 
Grading Permit 
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o Dining Hall Restoration: Project requires SEPA Determination and Environmental 
Critical Areas Development Exception 

o 216th Phase 4 (11th to MVD) Construction: Project requires SEPA Determination, 
Environmental Critical Areas Development Exception and a Grading Permit 

o North Twin Bridge Footing Repair: Project requires SEPA Determination, 
Environmental Critical Areas Development Exception and a Grading Permit 

o Transportation Comprehensive Plan Update: Project requires SEPA Determination 

o Barnes Creek Detention Facility: Project requires SEPA Determination, 
Environmental Critical Areas Development Exception and a Grading Permit 

Recycling/Solid Waste 
Staff requested and received a proposal for an inclement weather service plan.  The objective 
is to give our citizens the best possible service when snow and ice prohibit the large garbage 
trucks from negotiating many of the City’s streets.  Since many residents went without service 
for three weeks, we want to provide reassurance that our garbage service provider will have a 
plan that is published to all customers in case similar weather conditions are experienced in 
the future.  The submittal from Allied Waste is currently under review. 
 
Parks & Public Works Operations And Maintenance 
Facilities (1 person) 
• Activity Center flooding issues 
• Vandalism @ Sun Home Lodge Beach Park 
Parks (4 people) 
• Removed Christmas lights 
• Cleaned big pots @ City Hall, Big Catch and Boat 
• Cleaned parks and bed work @ Westwood, Cecile Powell, Wooten, City Hall, 

Engineering, Field House, and Police 
• Installed bench on MVD 
Road and Street Maintenance [crew of 4] 
• Started sign inventory work using GPS. 
• Filled pot holes: 8th/223rd, 10th/232nd on east side of SR99 north of KDMR, 9th/223rd, 

272nd/12t, 240th/16th and 20th, 10th/232nd, 16th/274th, 16th/276th.  Graded and Graveled 
19th/241st to 243rd, 12th 251st to 252nd.  Completed shoulder repair from washout on south 
side 240th, east of MVD. 

• Responded to urban flooding issues January 7th during heavy rain event. 
• Responded to downed tree in roadway @ 6th Pl - Redondo Loop. 
• Installed a permanent Type III barricade @ 226th/18th. 
• Crack sealed allegated asphalt on DMMD @ slide area north of Flag Triangle. 
• Closed section of 250th @ 18th - road repairs needed due to heaving asphalt problem. 
• Removed two leaning memorial Elm trees on DMMD @ approximately 212th. 
Surface Water Maintenance [crew of 5] 
• Land slide clean up @ Beach Park Road which involved re-opening the road and hauling 

away several loads of slide material. 
• Ditch cleaning @ 24th/208th to 210th, Beach Park turnaround, on 240th south side of 

Landmark on the Sound, 220th east of 19th, 213th/1st. 
• Flush truck in Zone 1 (North Hill) 
• Installed spillways and asphalt berms 210th/3rd, 214th/5th. 
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• Roadway into Underwood Park detention pond washed out due to overflowing.  Crew 
repaired, installed new gravel and graded to allow access. 

• Culvert repair @ 257th/14th Pl. and storm drain maintenance @ 24242-14th. 
• Repaired washed out shoulder on north side of 220th from SR99 to 28th. 
Ancillary Duties 
• Responded to accident KDMR/12th - car hit pole. 
• Covered Beach Park slide area with plastic, staked it and put sand bags where needed. 
Equipment Services 
The City shop is up to date on maintenance. Upgrading of all 2004-2007 Crown Victoria’s 
with a second battery and new computer has been finished, which also includes the Animal 
Control truck; Police Mobile Precinct and Sergeant’s Tahoe. The snow kept staff busy with 
studded tires and chain installations for the Police and Public Works Departments. Forty-two 
(42) maintenance events took place in the City shop this month. 
 
Multi-Year Civil Engineering Services: 
As required in Resolution 1056, the following is a list of signed Task Orders (TO#) approved 
by the City Manager and Council: 

Approved Task Orders for On-Call Engineering Consultant Services 

TO# Consultant Project Title 
City 

Manager 
City 

Council 
2007-01 CH2M Hill Traffic Engr Study - VOIDED N/A N/A 
2007-02 CH2M Hill Zenith Viewpointe Development $3,500  
2008-01 CH2M Hill Blueberry Lane Retaining Wall $3,350  
2008-01 Ham-Col-Wd-Lvs SWM NPDES Management Program $46,593  
2008-01 KPG So. 216th Street Sidewalk (11th to MVD)  $163,500 
Suppl No. 1 KPG So. 216th Street Sidewalk (11th to MVD)  $62,380 
2008-02 KPG Prelim Engr 2008-10 Pvmt Mgmt $22,500  
2008-03 KPG 2008 Pavement Management-DMMD/MVD $17,700  
2008-01 Fehr&Peers/Mirai Transp Comp Plan/Misc.Transp  $319,997 
2008-02 Fehr&Peers/Mirai Fed. Appropriation Traffic Asst. $5,016  
2008-02 Fehr&Peers/Mirai PWTF Loan Appropriation Traffic Asst. $6,000  
2008-02 kpff Traffic Oper/Safety Perf PHS (+Supp.1, 2) $17,464  
2008-03/1 kpff * N.Twin Seismic Retro/Guardrail/S.walk $48,645  
2008-03/2 kpff * N.Twin Seismic Retro/Guardrail/S.walk  $42,048 
2008-04/1 kpff * Saltwater Bridge Seismic Retro $49,674  
2008-04/2 kpff * Saltwater Bridge Seismic Retro  $87,943 
2008-06 kpff Signal - Woodmont Dr./S260th/16th $4,905  
2008-07 kpff N.Twin Footing Repair  $49,977  
2008-08 kpff N.Twin Foot Permanent Repair  $137,040 
2008-09 kpff 7th Ave Survey St. Acquisition/Vacation $8,296  
2008-10 kpff S.216 St S/Walk Bio & Ess. Fish Hab. Assess $5,332  
2008-01 Amec Dining Hall Rehab $15,500  

* Split due to time sensitive issue re application for Bridge Funding grant - extraordinary 
circumstances  

 
Lawsuits 
The City was served with three new lawsuits this month:  John Doe v. Des Moines, a 
complaint for declaratory and injunctive relief in a public disclosure case; Stepp v. Des 
Moines, a complaint for personal injuries and damages in tort that resulted from a 2007 
motorcycle accident on Pacific Highway South; and South Shores Condominiums v. Des 
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Moines, a Complaint for Damages and Injunctive Relief resulting from a mud slide on the 
hillside between the condos and the marina floor.  Legal staff, in conjunction with WCIA 
attorneys, filed the Notices of Appearance and/or Association in King County Superior Court, 
and is in the process of retrieving documents for records production and for preparing the 
responsive pleadings in each matter. 
 
Prosecuting Attorney 
The Prosecuting Attorney filed 123 misdemeanors and gross misdemeanors in January, 2009.  
He also filed four cases that would have been filed as King County felonies prior to the 
adoption of the new King County filing standards.  In addition, he filed two cases that were 
forwarded from King County Sheriff’s Department. 
 
Police Personnel Issues 
One Probationary Community Service Officer was terminated from employment with the City 
after failing to make probation and one Entry Level Officer was terminated from employment 
with the City after failing to successfully complete the department’s PTO Training Program.   
 
Entry Level Officer Nathan Chevallier graduated from the Washington State Criminal Justice 
Training Commission Basic Law Enforcement Academy on January 28th.  He now begins the 
department’s PTO Training Program. 
 
Crime Task Force Report 
The Crime Task Force Team has noticed significant gang activity and fights around Pacific 
Middle School when school is letting out.  The Crime Task Force Team targeted this area and 
made two separate arrests for Dangerous Weapons on School Facilities.  A 13-year old male, 
was in possession of a pair of brass knuckles, and a 17 year old male, who was loitering near 
the playground of Midway Elementary, was in possession of a butterfly knife.  The Crime 
Task Force Team also assisted the Investigations Unit in making an arrest on a subject who 
was wanted for Assault 1 with a weapon which occurred last summer in the Pacific Ridge.    
 
This month the Crime Task Force Team made a total of 26 arrests: 
 

Misdemeanor Arrests 

12 Includes 2 Dangerous Weapons, 3Prositution, 2 Prostitution 
Loitering, 2 Drug Loitering, 1 SODA Violation, and  2 other 
Misdemeanors 
 
Felony Arrests 6 Includes 1 for Assault 1  & 5 VUCSA.  
 
Misdemeanor Warrant Arrests 7 
 
Felony Warrant Arrests 
 1 
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Statistical Comparison on Reported Crimes 
The following is a comparison between January 2008 and January 2009. 
 

Offense Type January 
2008 

January 
2009 

% 
Difference 

Homicide 0 0 
0% 

Rape 0 1 
NC 

Robbery 5 2 
-60% 

Assaults 18 14 -22% 

Burglary 14 33 
+136% 

Larceny 36 32 
-11% 

Arson  
1 

 
1 0% 

Motor Vehicle Theft 15 18 +20% 
 
Officers Assaulted 1 0 -100% 
 
Clearances Adult Arrest 18 29 +61% 
 
Clearances Juvenile Arrest 4 4 0% 
 
Calls for Service 1,567 1,609 +3% 

NC = Not Calculable 
 
 
Parks, Recreation and Senior Services Master Plan  
The Ad Hoc Parks, Recreation and Senior Services Master Plan Citizens Committee met on 
January 28th at the Activity Center.   Their charge for the evening was to review community 
and neighborhood facilities, and discuss and prioritize the improvements proposed in the Park 
Concept Plans developed by the consultant, Susan Black & Associates. The committee also 
gave input regarding proposed Master Plan survey questions. The next Committee meeting 
will be held on Wednesday, February 25th at 6:00 p.m. at the Activity Center.  
 
Committee members include: Victor (Vic) Anderson, Nadine Byers, Charlene Bacalzo, Betty 
Haines,  Rena Hamburger, Marilyn Holms, Robert Hoyman, Kris Kelly, Karla Lindula, 
Barbara McMichael, Hidi Mickelson Cramer, Shelley Murray, Georgie Nupen, Jim Polhamus, 
Mark Proulx, Amber Scott, Ken Spencer, Denny Steussy, Jay Roberts, John Rosenlund, and 
Clark Snure. 
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Recreation Division Statistics – January 2009 
 

January Revenue Year-to-Date 2008 YTD 
$48,120.16 $48,120.16 $48,733.15 

 
Before and After School Program 
We had a total of 166 registered Before and After School participants at Des Moines, North 
Hill, Marvista, Midway and Parkside Elementary School in the Highline School District and 
Woodmont Elementary School in the Federal Way School District. We had another 92 
children participate on a drop-in basis or on an early release day. There were also 9 children 
who participated in our No-School Camp on Monday, January 19th here at the Field House. 
The Before and After school program begins at 6:30am and runs until the start of school and 
is available after school until 6:30pm at the above listed school sites.    
    
Youth and Teen Basketball League 
Our 2008-2009 Youth and Teen Basketball League has resumed with the first games played 
on December 13th. This year we have 568 kids participating on 57 different teams. 
Participants range from Kindergarten through 10th graders and all teams are coached by 
volunteer coaches and sponsored by local businesses. Games are played at the Des Moines 
Field House, Pacific Middle School, and North Hill Elementary, while practices are 
conducted at numerous facilities throughout the Greater Des Moines Community. 
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Activity Afternoons at Pacific Middle School  
Activity Afternoons at Pacific Middle School kicked off the 2009 year with three successful 
program dates on January 9, 23 and 30. The Activity Afternoons are an After School Program 
at Pacific Middle School on Fridays throughout the school year. The program is funded by the 
Des Moines Rotary Club and Des Moines Legacy Foundation and is done in conjunction with 
the Highline School District and Destination Des Moines. There are now 147 teens registered 
for the program and January attendance was 47, 43 and 42 participants respectively. Kids 
enjoy snacks, arts and crafts, gym activities and have access to the computer lab as well. 
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Senior Center Division Statistics – January 2009 
 

 2008 2009 
Number of Meals Served 876 630 
Fee Program Participants 218 722 
Drop In Participants 2,446 1,282 
Volunteer Hours 803.25 732 
Revenue for January $5,995 $6,567 
 
 
Senior Nutrition Program 
Staff is pleased to announce that we have a new cook to go with our new nutrition program 
provider.  Her name is Peggy Strain.  She is fitting in very well with our hard working 
volunteers.  January is the first month for the participants to try out the meals of our new 
lunch provider, Catholic Community Services.  Some of the highlights of the new nutrition 
program are:  all food is made from scratch (cakes and muffins, REAL mashed potatoes, etc.) 
every Wednesday is soup day with delicious soups from scratch, more fresh fruits and 
vegetables, and continued daily delivery of all lunch items.  The agency also pays for needed 
kitchen equipment and supplies (spoons, mixers, aprons, etc.) which is a change from the 
previous provider. 
 
Senior Services Advisory Committee 
The committee met Thursday, January 9th, 3pm at Des Moines Activity Center. Committee 
members present were Kaylene Moon, Natalie Wilcox McCann; Rena Hamburger, and 
Rachelle Mendoza.  Wayne Corey was a guest speaker, invited to update the committee on the 
Elder Watch program. Kaylene agreed to serve as our committee chair for 2009.  Agenda 
topics were approval of the November 13th meeting minutes, our issue sheet for Senior Lobby 
Day in Olympia on February 17th, Latino program update, Elder Watch update, youth and 
seniors, the Group Health/Bartell’s Medicines Disposal program and an update on the senior 
nutrition program at the senior center.  The committee’s next meeting will be Thursday, 
February 12th, 3pm, at the Activity Center. 
 
Human Services Advisory Committee 
The committee met Thursday, January 29th, 4pm, at the Activity Center.  Committee members 
present were Nadine Byers, Jean Munro, Deborah Hickman, Vino Atienza and Elizabeth 
Brant.  The executive director at Hospitality House, Natalie Reber, was a guest invited to 
update the committee on programs at Hospitality House.  Nadine Byers agreed to serve at the 
committee chair for 2009.  Agenda topics were approval of the November 18th minutes, the 
Hospitality House presentation, committee liaison agency reports, selection of 2009 agency 
mentors, fourth quarter 2008 agency reports review, discussion of the concerns about changes 
in the Catholic Community Services Emergency Assistance program for Des Moines clients, 
update of the city Community Service directory, and the 2009 meeting schedule. 
 
Ralph Nichols’ Monthly Activity Report 
• Developing new and significantly expanded content for the Des Moines page in the 

Department of Tourism website’s city listings. Currently, only the briefest of mentions 
about the city is posted there. In addition to highlighting attractions for tourists, the new 
content also features the city’s major 50th anniversary activities. 
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• Preparing a feature-style news release profiling Des Moines for Seattle and Seattle 
Metropolitan magazines. Last year, neither magazine gave any (but the briefest) mention 
in major sections profiling Seattle-area suburban communities. Their editors subsequently 
invited me to submit information about Des Moines for possible use at this time this year. 

• Providing the B-Town Blog with background and information about Des Moines as they 
prepare to launch/begin production of The Waterland Blog. waterlandblog.com launched 
on February 7 with a feature on the Poverty Bay Wine Festival. Its companion site, b-
townblog.com in Burien, emphasizes good community news and events, but also covers 
breaking news such as winter storm updates and the third runway noise issue.  

• Developing new content – both for the home page and for about a dozen linked pages on 
specific topics (e.g., the Marina, Parks, Economic Development) – for the Des Moines 
website, as well as ideas for a new design that will enhance this content, so the site will be 
a go-to place for news and information about the city. Once this is done, it is anticipated 
that updates will be posted on the website at least weekly and even daily, as required. 

 
Seattle Boat Show 
For the last several years the Marina has had a booth at the Seattle Boat Show.  Attendance at 
the show was about 57,000, down from 63,000 the year before.  All things considered the 
show was better than everyone expected.  At the show the Marina booked four more club 
visits for 2009 and added about 12 boaters to the waiting lists.  The boat show is always a 
good opportunity to tell boaters what is happening at the Marina, and this year the staff 
focused on the up-coming changes at the Marina.  Even though expectations were not high 
this year, the staff is pleased with the results of the boat show. 
 
New commercial business license issued in January 2009: 

 
Name Location Type 

Entourage Salon and Spa 22341 Marine View Drive S Hair Salon 
 
50th Birthday Celebration 
The best news surrounding the 50th Birthday Celebration is the official sanctioning of the 
parade by the Seafair organization which presents the opportunity for many of the Seafair 
associated groups to participate with us and also greatly expands the advertising for our event.  
All necessary paperwork has been submitted to Seafair and we are officially on their roster. 
 
The council adopted the resolution designating 2009 as the 50th Birthday year at the council 
meeting on January 15th.  They also formally sanctioned the following additional events:  
Waterland Music Series, Spring Egg Hunt, Fireworks over Des Moines Headline Performer 
Jr. Cadillac, Beach Park Jazz & Blues Series, Trash to Treasure, Waterland 5K Fun Run, 
Comedy Night in Des Moines, Polar Bear Plunge, Eleanor Roosevelt – No Ordinary Woman, 
Des Moines Sports Night, Time Capsule, RE/MAX Hot Air Balloon, Wenatchee Youth 
Circus and the Federal Way Symphony Garden Tour. 
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Following is a current list of sponsors: 
 
Donor   Cash  In Kind Purpose 
City of Des Moines $15,000   All Events 
PSE   $5,000    All Events 
Judson Park    $3000  Sock Hop 
Legacy Foundation $5000    Concerts 
Rotary/Community   $25,000 FW over Des Moines 
Arts Commission $2,500    FW Concert 
SSVS     $2,500  Promotional Support 
 
Justin Moser from Reel Focus Films submitted a budget proposal for a documentary CD of 
the History of Des Moines.  We also discussed the possibility of trying to have a 2nd 
installment that would include the 50th Birthday events themselves.  Susan Goegebuer will be 
following up with Justin on this project. 
 
Tickets for the black tie gala are now on sale and can be purchased at the Field House, Corky 
Cellars, Washington Mutual Bank downtown or steering committee members.  If you 
purchase an entire table of 8, you will receive a discount and the total cost will be $560.  
Corky Cellars is carrying Elvis Presley wine as part of our celebration.  It will also be 
available for sale at the gala.  The gala will also include a dessert auction (with desserts 
provided by the DAR) and a basket auction. 
 
The June 17th birthday event has stalled a bit, but Susan Goegebuer has agreed to help us 
move that forward and has already scheduled a couple of meetings, so I believe it is back on 
track. 
 
The youth are busy working on their events and everything is on track for the July 18th 
weekend.  The marina staff have been successful at getting a commitment for at least one tall 
ship and possibly as many as three. 
 
It appears that the sponsorship funding is almost complete for the Wenatchee Youth circus. 
Jim Langston is one of the sponsors and the other has requested to remain anonymous.  We 
believe there will be 4 performances as originally planned Friday night, Saturday matinee, 
Saturday evening and Sunday matinee. 
 
 
Contracts Signed in January: 
• Contract with Len Madsen for DM Transportation Gateway project management 
• SCATBd for City of Des Moines continued participation 
• Contract with Dana Salyer for a temporary position which will be charged against the 

State Archive Grant for archival of public records. 
 
Contracts, Bids, RFQs and RFPs Expected to be Signed in February: 
• Beach Park Slide Task Order - CH2M Hill 
• Transp Comp Plan (TCP) supplement to Task Order update - Fehr/Peer/Mirai 
• Agreement for demolishing the restaurant building  
• Contract for providing management software to the Marina to the City Manager for his 

approval in February. 


