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City Manager’s Office 
 

 
June 12, 2009 

 
 

To: City Council 
 
From: City Manager 
 
Re: Monthly Report – May 2009 
 
 

MUNICIPAL CAPITAL IMPROVEMENTS: 

Des Moines Beach Park  
As a result of recent changes of Project Managers at the CORPS and Department of 
Ecology, which have delayed permit reviews, it is unlikely that the permits will be 
issued in time to begin the Des Moines Creek dredging work in early July and be 
completed by the end of the 2009 fish window on September 30th.   Staff is reviewing 
an alternate plan to proceed with projects out of the current channel such as helical 
pile replacement to repair the Founders Lodge deck, as well as the Auditorium 
Rehabilitation Project.  Building designs for the Auditorium are complete and 
permitting is underway for construction.  The Auditorium project would include 
construction of a wall and bermed landscape area designed to protect the Auditorium 
from creek flooding.  Due to the length of time the project has been extended, City 
Council will be asked to approve in June a new agreement with BOLA to complete 
the Auditorium berm and drainage designs and to provide construction observation 
services.  
 
Staff has initiated the CTED contract for the $300,000 state grant in support of the 
Auditorium project.  

 
Field House Grandstand, Baseball Field #1 and Playground Replacement Projects 

The Baseball Field #1 project construction project is out to bid and the construction 
agreement will be before Council in June with construction to be underway by late 
July.  The Grandstand project is scheduled to begin in July with $420,000 funds from 
the State Heritage Capital Grant and be completed by early fall of 2009.  Numerous 
dangerous mature trees will be removed and similar replacement trees planted as part 
of this project.  The Field House Park will be closed for public use throughout 
construction and will re-open in spring 2010.  Traditional park field users will be 
relocated to either Steven J. Underwood Park or Zenith Park, based on level of play 
requirements.  
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The Recreation and Conservation Office approved an extension for the Ballfield #1 
project through December 2009, and has initiated repayment for project design work. 

 
Des Moines Creek Trail 

The City received notification from the Recreation and Conservation Funding Board 
that the City’s request for $579,000 funding for the construction of Des Moines Creek 
Trail was approved by the state legislature earlier this month. This grant completes 
the funding package for the project which is now fully funded by state and federal 
dollars. Funds will be available for project construction after the Recreation and 
Conservation Funding Board adopts the final program grant lists at its July meeting.   
 
Staff is expediting work on contracting details with the Recreation and Conservation 
Office to be ready for the project start date. The project will be managed by the 
transportation division of the Planning, Building and Public Works Department.  The 
project will be out to bid in late June or early July. 

 
MARINA CAPITAL PROJECTS: 

 
Bulkhead Replacement A – Phase 1.  (North Marina Combined Projects). 

In May, the Marina staff returned the 90% plans to the consultants with all of the 
comments that they had received.  The engineers began the final push to complete the 
plans and construction documents, with the goal of having the project ready to go to 
bid by the week of the 22nd of June. 

 
Water Main Relocation Project 

The bid opening for the Water Main Relocation Project took place on May 12th.  The 
City received 15 bids, with the low bid coming in significantly less than the 
engineer’s estimate. The Council awarded the contract to the low bidder, Henderson 
Partners, LLC from Gig Harbor, WA, at the regular Council meeting on May 14.  The 
Contractor will begin the project in early June. 

 
I & J Dock Stand Pipes 
The contract for the I & J docks stand pipe project was approved by Council earlier in the 
year and in May, the contractor began mobilizing to do the installations on the docks.  
Actual on-site time for the project is relatively short, about 3 weeks.  After this phase, 
there will be four docks left that need the stand pipe systems. 

 
 

ARTERIAL STREETS 
 

Transportation Comprehensive Plan Update, 3/19/2009 
 Optional DNS and Public Hearing Notice issued on 4/20/09 and the public comment 

period concluded on 5/04/09.  Public Hearings with the Planning Agency and the Des 
Moines City Council were held on 5/4/09 and 5/14/09, respectively.  The City 
Council continued the CTP to a second reading and final adoption on 6/11/09. 
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North Twin Bridge.  
 The City was awarded nearly $2.2 million in federal BRAC funds for repairs to this 

bridge.  Project requires SEPA Determination, Environmental Critical Areas 
Development Exception and a Grading Permit. Work continues on the footing design.  

 
South 216th Street – Segment 4 (11th to Marine View Drive) Design.   
 Right of way appraisals have been completed and negotiations will begin once 

appraisal is approved by the City Council. NEPA has been approved by King County.  
Project requires SEPA Determination, Environmental Critical Areas Development 
Exception and a Grading Permit. 

 
Des Moines Gateway (S.216th between I-5 and 19th Ave. S. and 24th Ave S. between 

S. 216th St. and S. 208th St.   
 Two public open houses have been held, the initial one and the second one looking at 

design alternatives.  Meetings are scheduled with City of SeaTac to resolve issues 
affecting their City.  Survey work has been continuing. 

 
SURFACE WATER MANAGEMENT 

 
Barnes Creek Detention Facility.   
 Project requires SEPA Determination, Environmental Critical Areas Development 

Exception and a Grading Permit.  A revised project footprint meets the conditions of 
the Corps and a general nationwide permit.  The project is now proceeding to the 30% 
level design.  Construction of the project will be summer 2010. 

 
North Hill Elementary – 4th Avenue Pipe Replacement.   
 Construction was started May 11 and has progressed well from the starting point on 

the North Hill Elementary Property.  Maintenance staff from Surface Water 
Management, Parks, and Streets have worked together very successfully in the 
replacement of the pipeline.  They have installed 175 feet of pipe working around 
many obstacles between two houses out to South199th Street.  Two Type II catch 
basins have been installed.  The crew will continue across South 199th Street and 
down to 4th Avenue South in June. 

 
250th Street Drainage Replacement.   
 The City received a price quote from Midway Sewer District’s contractor who is 

doing sewer work in the area, but because of legal issues the City was unable to move 
forward with the change order.  Staff is now preparing plans and specifications to bid 
the project out. 

 
Mt. Rainier Pool  
Previous Pool Owners Des Moines and Normandy Park had agreed in 2008 prior to pool 
transfer to Highline School District to replace shower towers and mixing valves.  Des 
Moines is working to complete the project in house. The project is underway with a 
proposed completion date of June-July 2009 with an estimated cost of $30,000.   
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Highline School District will be asked to provide approval for the following Mt. Rainier 
Pool Capital needs:  

• Replacement of the global control module and gain control of the air 
temperature.  Estimated cost provided in 2007 is $14,000 to $21,000. 

• Replacement of the main pump.  The impeller is worn and when examined in 
August 2007 was predicted to have a usable life of 6 months to two years.  
Estimated cost provided in 2007 is $8,000 to $10,000. 

• Compliance with the Virginia Graham act.  This law requires that the pool 
install new drain covers that meet federal standards of water flow that will 
ensure that swimmers at the bottom of the 12 foot area of the pool cannot be 
trapped by suction at the bottom.  This modification will take 3-5 days of shut 
down to complete and will require the pool to be completely drained. The 
estimated cost provided in 2009 is $15,000.00- $20,000. 

 
The accumulative cost of the above capital items identified by AMG would range 
between $67,000 to $76,000, plus tax and the cost of permits.    
 
Parks, Recreation and Senior Services Master Plan:  
The Ad Hoc Parks, Recreation and Senior Services Master Plan Citizens Committee met 
on May 27th at the Activity Center.   A sub committee will continue to meet as needed to 
assist staff with Planning Agency and City Council processes. Staff expects to proceed 
with the draft Master Plan SEPA review process in July and complete the City Council 
review process by November.   
 
Recreation Program Update: 

April Revenue Year-to-Date 2008 YTD 
$ 45,531.15  $313,832.30 $327,128.89 

Arts Commission Revenue YEAR-TO-DATE 2008 YTD 
$60.00 $8,055.00 $1785.30 

Farmers Market Revenue YEAR-TO DATE 2008 YTD 
$2,150.00 $2,150.00  

Before and After School Program 
A total of 128 registered for the Before and After School programs at Des Moines, North 
Hill, Marvista, Midway and Parkside Elementary Schools in the Highline School District 
and Woodmont Elementary School in the Federal Way School District. We had another 
33 children participate on a drop-in basis or on an early release day. The Before School 
program begins at 6:30am and goes until the start of school and the After School 
programs runs from the conclusion of school until 6pm.  During the month of May we 
had a no school day camp day (May 8) and we had a total of 26 children attend camp on 
that individual day. 
 
Spring Soccer League 
We are very pleased to have completed a third season of our Spring Soccer League with 
222 children participating between the ages of 4 and 9. This is an increase of 50 kids 
from last year’s spring soccer program. This newer league was started at the request of 
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parents and concluded in May. Games and practices were held at Des Moines Field 
House Park with teams practicing once a week and playing games on Saturdays. Players 
were divided into U-5, U-7 and U-9 divisions for competition. 

Pre-School Playhouse 
Our spring session of Pre-School Playhouse concluded in May with 12 children 
participating. The program which was designed for 3-5 year olds, meets twice a week for 
5 weeks.  Children enjoy doing different arts and crafts projects, games, songs and many 
other creative and fun activities. Pre-School Playhouse continues to be a popular choice 
for parents with younger children.  
    
May Teen Dance 
We hosted a Teen Dance in conjunction with the Des Moines Youth Council on May 15, 
2009 at the Field House which attracted 153 paid teenage participants. Teens enjoyed 
music, photo opportunities, refreshments and socialization in a fun and safe environment. 
Dances are for teenage students from local schools only and are staffed by Recreation 
staff with assistance from Volunteers and the Des Moines Police Department. 
 
Fields 
We are very pleased to welcome back the Puget Sound Senior Softball Association 
League to Steven J Underwood Memorial Park.  This 55 and over Men’s Softball League 
will bring32 teams and approximately 200 games to Des Moines between May and July! 
Games are played on Monday, Wednesday and Friday mornings at Steven J Underwood 
Memorial Park and the Des Moines Field House.   
 
Senior Center Division Statistics – May 2009 
 

 2008 2009 

Number of Meals Served 915 907 

Fee Program Participants 224 1023 

Drop In Participants 1,821 1332 

Volunteer Hours 1,330.5 948 

Revenue for May $8,586 $7339.91 

 
Homecoming Picnic with Wesley Homes 
In celebration of the 65th anniversary of Wesley Homes, Des Moines, the senior center 
and Wesley partnered for a Homecoming Picnic held on Tuesday, May 29th, from 5-7pm 
at the activity center.  ALL expenses for the event were covered by Wesley Homes, 
including preparing the picnic dinner and providing twelve Wesley staff to help during 
the event.  This new event raised $542.00 for senior programs and services.  We served 
102 guests at the affordable price of $5 in advance, $6 at the door. 
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Mothers Day Garden Party 
Staff hosted a lovely garden party at the center in honor of Mothers Day.  Staff and 
participants wore ladies hats from the 1940’s-50’s and enjoyed a special meal prepared 
by Chef Francesco.  There were 98 guests for this special meal.  Colorful fresh flower 
centerpieces for the occasion were donated by Des Moines Florist.  Volunteer Lillian 
Walker provided piano music and a name-that-tune contest.  
 
Marina Maintenance 
Staff continued working on the “D Dock Rebuild” in May.  The main tasks left to 
complete are installing the whalers on the main walkway, suspending the power cables 
and installing the new shore power boxes.  The following picture shows the new D Dock 
power distribution panels:  

 
 
This picture shows the new shore power boxes: 
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Guest Moorage 
The Marina hosted three groups in May. The I-Boat Club came on the first weekend of 
the month with 10 Boats.  On the weekend of the 13th and 14th, the Olympic Yacht Club 
arrived with 12 boats.  The last group of visitors was the Seattle Sail and Power 
Squadron, with 15 boats. 
 
Fuel Sales 
Fuel sales were up for May compared to May of 2008. In May regular gas sales were up 
about 30% to 17,683 gallons.  Diesel sales were up 14% to 20,337 gallons.  Last May 
retail prices of both regular gas and No. 2 diesel were right around $4 per gallon.  Prices 
have decreased dramatically since then with regular gas down 34% to $2.62 a gallon and 
diesel down 64% to $1.86 per gallon.  
 
Marina staff installed a new point-of-sale software program at the fuel dock in May.  The 
new program has more features and is easier to use than the old program. The program is 
working well with very few problems. 

Police Personnel Issues 
Entry Level Officer Nate Chevallier has successfully completed the PTO Training 
Program and has been assigned to a patrol team. 
 

Statistical Comparison on Reported Crimes 
The following is a comparison of May 2008 and May 2009, and January – May 2008 and 
January – May 2009. 

Offense 
Type 

May 
2008 

May 
2009 

% 
Difference 

January – 
May 
2008 

January – 
May 
2009 

% 
Difference 

Homicide 0 0 0% 1 0 -100% 

Rape 3 5 +67% 4 12 +200% 

Robbery 4 3 -25% 25 19 -24% 

Assaults 17 21 +23% 88 97 +10% 

Burglary 26 31 +19% 101 107 +6% 

Larceny 54 45 -17% 245 220 -10% 

Arson 1 0 -100% 3 4 +33% 

Motor Vehicle Theft 17 12 -29% 74 63 -15% 

       

Officers Assaulted 0 0 0% 1 1 0% 

Clearances Adult Arrest 27 26 -8% 128 145 +16% 

Clearances Juvenile 
Arrest 4 3 -25% 27 24 -11% 

Calls for Service 1,945 1,759 -10% 8,668 8,263 -5% 
NC = Not Calculable 
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Employee Negotiations 
With the exception of the Police Guild, all employee negotiations are complete and 
formal agreements have been approved by the City Council and signed by the City 
Manager.  Below is a recap of the final resolutions: 
 

• Teamsters – All agreed to five (5) days furlough to be taken on designated City 
furlough days with the exception of the Marina employees who will take their 
furloughs on days that do not negatively impact marina operations. 

 
• General Employees – All general employees will take five (5) furlough days on 

the designated City furlough days with the exception of the court staff, the police 
records staff and the Parks, Recreation and Sr. Services staff, who will take their 
furlough days so that they do not negatively impact operations in those divisions. 

 
• Exempt Employees – Exempt employees will take the first two (2) City 

designated furlough days (May 22nd and June 19th) and will change their medical 
benefits from AWC Regence Plan A to AWC HealthFirst effective July 1, 2009.  
This will be a permanent change to their medical plan. 

 
• Police Commanders – Police Commanders will not take any furlough days; 

however, they have both agreed to take their holiday time as time off rather than 
cash it out at the end of the year.  In the past they have been allowed to cash out 
up to five holidays if they are not used. 

 
• Directors and Executive Staff – With the exception of one Director who is 

currently covered by Group Health, Directors and Executive staff will take the 
first two (2) City designated furlough days and will change their medical benefits 
from AWC Regence Plan A to AWC HealthFirst effective July 1, 2009.  This will 
be a permanent change to their medical plan.  The director on Group Health will 
take five (5) furlough days. 

 
• Police Guild - The decision is still pending, waiting for the outcome of a union 

vote. 
 

• Furlough -- May 22nd was the first furlough day.  Although it went off without a 
hitch for most personnel, it did create quite a bit of difficulty in payroll.  For the 
first time ever, payroll took two days to process as a result of the furlough.  We 
have adjusted the payroll due dates for the rest of 2009 to accommodate the 
remaining furloughs.  We also struggled in our attempt to complete the necessary 
City work in the allotted time, specifically, as it pertains to keeping exempt 
employees from working beyond the 32 hour work week.  

 
50th Birthday Celebration  

 
• Media Update – FRAUSE communications is having difficulty attracting interest 

from reporters or media outlets about stories for the 50th birthday events.  Mayor 
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Sheckler contributed some ideas and is willing to provide interviews or work with 
FRAUSE. 

 
• June 17th Birthday Event – This event is well planned, almost ready to go and 

thanks to the volunteers, should be a huge success.  The committee is pushing the 
video contractor hard to have the historical tribute video ready early for review and 
approval; but that seems to be the only outstanding item. 

 
• Fireworks Over Des Moines – It will be almost the same show as last year and 

banners can be placed at this event as well as July 18th.  There will not be any jumpy 
toys this year, but there will be a few vendors.  They need volunteers to check bags 
and gather the $1 donations.  All instructions will be in both English and Spanish to 
help cut down on misunderstandings.  As the Youth Event chair, Amber Scott will 
help the Mayor do the countdown for the fireworks show. 

 
• July 18th Youth Events – We will be contacting Bob Jacobson, Mt. Rainier High 

School track coach, to see if some of the high school athletes would like to participate 
in the Waterland 5K taking place prior to the parade.  Carfitti is set for 11:00-1:00 
and flyers will be distributed to the schools.  We will also distribute flyers to the 
schools detailing all events. 

 
• July 18th Events – Billy McHale’s will be providing a turn key beer garden.  The 

Fun Run will go from Highline Community College to the QFC and requires pre-
registration.  The confirmed vendors are a BBQ place, Billy McHale’s and the Dog 
House. 

 
Rudy Allen, advised there would be an additional cultural group representing Peru.  
They will be the Quicha Mashis and they perform with bamboo reeds.  There are a 
total of six groups scheduled to perform and the largest group will be 75 people.  
Busking and CD selling will be allowed when they are actually performing.   
 

• Parade – Applications are coming in slowly.  The Bjornebys are working on the 
Birthday Cake float and hope to have it ready to participate in the Burien parade.  
They are also planning on attending the Kent parade. 

 
Council members and other dignitaries will be receiving notices about parade 
participation soon. 
 
There are some new teenage volunteers on the parade committee, but Anna is still 
looking for volunteers if anyone is interested. 
 
We hope to have the Husky Helmet and the Husky cheerleaders, but they are not 
confirmed yet. 

 
There will be a parade meeting every Wednesday at 6:00 pm at Bjorneby’s Car Star 
between now and the actual parade.  All are welcome. 
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• Parking and Shuttle Service – The shuttle will run from 8:00 am to midnight or as 
needed.  Parking is at Mt. Rainier High School and Wesley Homes will be providing 
transport point to point.  We will be using the City van(s) for driving around and for 
the extended hours.  People will need to check the website for exact details as it gets 
closer. 

 
• Posters - Posters are finished and are being distributed locally.  They were designed 

free of charge by Kim Trapp from The Print Place.   
 
Business Licenses 
New commercial business licenses issued in May 2009: 

 
NAME LOCATION TYPE 

Budget Boutique 22308 Marine View Dr S Consignment Shop 

Buttar Inc 23040 Pacific Hwy S. Dentistry 

Danny Construction & Design, 
LLC 

22300 7th Ave S General Contractor 

Emerald City Investigations 28440 Redondo Beach Dr. Private Investigator 

General Services 25903 11th Ave S Landscaper 

H&R West View, LLC 2717 S 216th St Motel (formerly Three 
Bears) 

Loren Gallery & DMT Non-
Aerobic Exercise 

22300 7th Ave S Art Gallery & Fitness 

Mad Man Resoles 20729 4th Ave S Shoe Repair 

Nassteho Home Family Care 21822 30th Ave S Family Daycare 

Pal & Laxmi, LLC 1708 S 268th St Adult Family Home 

White Brick Software 20911 7th Pl S On-Line Sales 
Educational & 
Entertainment Software 

 
Building Division 

 Building Division Activity Year to Date thru May 
2009

297 453
2760

181 404
2353

118 366
2212

Building Permits Plumbing,
Mechanical &

Electrical Permits

Building
Inspections

2007 YTD
2008 YTD
2009 YTD
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Building Division Activity
Year to Date thru May 2008
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 Development Services Activity Year to Date thru May 
2009
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Parkside Elementary School – The main building steel framework is complete and “pick-
up” framing is ongoing.  Ground plumbing, mechanical work and electrical work 
continues over the entire site.  Interior framing, roof framing and the main driveway’s 
excavation are well underway. 

Heritage Place –The main structure is just about complete.  The owner’s third story tenant 
improvement is almost done.  The owners began their dental practice on the third floor the 
first week of June.  The remainder of the building is awaiting further tenants and the 
improvements that will be needed to the interior. 

Patel Medical Arts Building - Steel structural framework has been erected and the exterior 
metal framework that will support the exterior building envelope on this 17,400 square 
foot professional/office center is well underway.  Ground and rough plumbing and 
electrical continues.  The exterior cladding is moving slowly.  Much of this exterior will 
be glazed assemblies that will give large portions the look of “all glass”.   

China Sea Remodel (The Krusty Krab) – This extensive remodel project was picked up on 
May 22nd.  Work is slowly beginning and the pre-construction meeting was held June 1st.  
This is an exciting downtown project that is underway in a “tight” location.  Powell 
Brothers is the main contractor for this project. 

Highline Community College Marine Science and Technology (MaST) Center - The 
project at the pier in Redondo is finally just about complete.  The in-ground sprinkler 
system revisions have been inspected and the concrete sidewalk was restored the first 
week in June. 

Zenith View Pointe - The project’s west wood-framed residential building has passed the 
sheetrock stage and interior finishes have begun.  The east mixed-use commercial building 
fronting on Marne View Drive is finally approved. 

The Three Bears Motel - Plumbing, electrical, mechanical and fire alarm permits have 
now been issued and inspections are nearing completion.  They have applied for a new 
Certificate of Occupancy and Business License.  
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The Dreamcraft Subdivision – This is a 27-home subdivision.  Seventeen foundations 
have been placed.  One home is ready for final inspections and landscaping.  Four homes 
are near final and in the “trim out” phase.  A couple of the foundations should begin 
framing in the next week or two. 
 

Code Enforcement 
There were 71 new cases opened and 65 cases closed during May.  For 2009, 233 cases 
were opened, 308 closed, and 425 are currently open.   

During May: 

• Code Enforcement sent 67 compliance letters. 
• The Court found two cases committed, four were continued and two were 

uncontested and paid fines in full, two have been sent to collections.   
• There were 42 volunteer administrative hours. 

 
Development Services 

• Revenue Tracking 
 Actual year-to-date revenue received from Planning-related fees is outperforming 

budgeted revenues and forecasts by staff.  With slightly less than one-half of 2009 
now complete, the Development Services Division has collected $352,296 of the 
total $388,492 in revenue adopted in the 2009 budget for base and one time 
zoning fees. These fees represent 91% of the total budget forecast for the year.  
Similarly, year-to-date collections for grading fees are $69,809, 65% of the total 
$107,662 revenue budgeted for the year.    

 
Short Plats pending review and approval:  
• Massey Creek Estates 7 Lot Modified Short Plat, 23406 14th Avenue South 

Minor redlines and a lot line adjustment to be completed prior to preliminary plat 
approval. 

• Stegin 3 Lot Short Plat, 23246 Marine View Drive South.   Engineering review 
approved.  A letter was sent to the current owner on 2/20/09 requesting a status 
update.   

• Singh 2 lot Short Plat, 24827 16th Avenue South.  Engineering review approved.  The 
applicant is working with the Transportation Division to post bonds and obtain a 
Right-of-Way (ROW) permit to begin construction.   

• Meyers 3 Lot Short Plat, 25804 Marine View Drive South.  Civil review revision 
received 5/6/09.  Comments are being compiled by Planning.   

• Cary Lang 2 Lot Short Plat, 23257 Marine View Drive South.  Engineering review 
comments sent to applicant on 12/16/08.  Request for extension was received 5/15/09 
and is under review by staff. 

• Shoopman 9 Lot Short Plat 222nd Street Town homes, 2414 South 222nd Street.    
Preliminary review comments were issued 4/6/09. 
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• J&J Equities 9 Lot Short Plat, 1615 South 260th Street.  The new owners, SCI 
Funding Group, LLC, met with the City on 4/28/09 to discuss continuing the project. 

• Bank of Washington, 24th Avenue 4 Lot Short Plat, 24101 24th Avenue South.  Civil 
plan approval was issued on 5/21/09. 

• Belenky 4 Lot Short Plat, 23211 10th Avenue South.  Review comments were sent to 
applicant on 5/23/08.   

Subdivisions and Related Activity under Construction  

• Several large projects are approved or near approval for construction but are inactive 
at the current time. 

• Bal 2 Lot Short Plat, 1505 South 240th Street.  The City is waiting on the applicant to 
pull the ROW permit to construct the required frontage improvements; these 
improvements must be completed by 6/9/09.     

• Landmarque 67 Lot Plat, 262xx Pacific Highway South.  The applicant has secured 
all permits and posted the required bond for the retention vault.  Construction is 
scheduled to commence 6/26/09. 

Commercial Scale Projects Under Land Use Review   

• South Correctional Entity (SCORE) Facility South 208th Street and 18th Avenue 
South.  The City issued the public notice of application on 5/21/09.   SCORE and the 
City signed the SEPA Environmental Mitigation Agreement on 6/1/09.  The notice of 
the SEPA Determination was issued on 6/4/09 and the comment and appeal periods 
will end on 6/19/09 and 6/29/09, respectively.  The required public meeting with the 
Planning Agency is scheduled for 6/15/09.  A combined City Council public hearing 
on the Unclassified Use Permit, vacation of rights-of-way and surplus of deeded 
streets is scheduled for 7/9/09. 

• Kingdom Hall, new 8,750 sq. ft. church, 21645 24th Ave South.   Hearing Examiner 
approved the Development Exception on 4/14/09. Applicant is working with the 
Corps of Engineers on a determination on whether a Corps Nationwide Permit is 
possible. Waiting on submittal of building permit application. 

• Bartell Drug & Blumenthal Exterior Remodel, 21615 Pacific Highway South.  
Meetings with the applicant were held most recently on 5/15/09 to discuss revisions 
to the parking lot. These seem acceptable and should not be impacted by the widening 
of S. 216th St.  The applicant has indicated that they plan to begin the project this 
year, but they have not yet submitted for their Building Permit.   

• Waterview Crossing, 11-Acre Mixed-Use Development, 21920 Pacific Highway.  
The initial review comments were issued to the applicant on 12/10/08.  Waiting on 
the submittal of the revised application materials. 

• Landmark on the Sound, Master Plan Expansion, 23660 Marine View Drive South.   
Comments were provided to the applicant on 3/10/09, and a meeting was held with 
the applicant’s team to discuss the comments on 3/18/09.  Revisions resubmitted on 
4/21/09.  The revised plans are currently under review. 
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Planning Department: 
 

Envision Midway Planning 
• Continued work on draft deliverables per CTED grant – Virtual Reality 

Guidebook, draft Subarea Plan/Comp Plan policies, design guidelines and 
development regulations.   

• Prepared materials for June 4th Council briefing. 
• Coordinated review of final consultant deliverables with Kent staff. 
 
Downtown Planning 
• Prepared materials for June 4th Council briefing on Downtown Planning.  
 
Des Moines Creek Business Park 
• Met with City staff to discuss supplemental traffic analysis.  
 
Miscellaneous Activities 
• Provided comments on draft Comprehensive Transportation Plan. 
• Attended King County Growth Targets Committee meeting. 
• Met with Michael Hubner, Suburban Cities regarding buildable lands and growth 

targets. 
 
Parks & Public Works Operations and Maintenance 
The Public Works and Parks Maintenance Superintendent, Frank Olson, retired after 23 
years of service.  The Parks Lead position is now the Acting Superintendent reducing the 
Parks crew by one position.  A Road Maintenance crewmember retired the end of April 
and that position was not filled due to budget cuts. 
  
Parks (crew of 2 plus seasonals) 

• Mowing  
• Underwood - daily & weekend game prep 
• 250th project support 
• North Hill project support 
 
Road and Street Maintenance [crew of 2] 
• Ditch mowing safety and sight issues  
• Line trimming 
• Tree trimming 
• Sign maintenance 
 
Surface Water Maintenance [crew of 5] 
• Facility maintenance (pond work) 216th, 220th, 222nd and MVD and KDM 
• Flush truck Zone 6-7 
• Basin repair 20th Ave 
• Material hauling 
• Clean control structure 30th 
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Facilities (1) 
• General maintenance and repairs 

 
Equipment Services 
The City shop is up to date on maintenance. Forty-one (41) maintenance events took 
place in May. We also are in the process of purchasing a used service body truck from the 
Poulsbo Fire Department for one of our Surface Water crews.  
 
Surface Water Management (Swm) 

• Des Moines Creek Basin (DMCB) Projects 
The stream restoration work for upstream of the timber bridge to Marine View Drive 
is scheduled for construction during the 2nd and 3rd weeks of July.  This includes 
placement of 38 logs for bank stabilization and 30 logs with root wads for habitat.  
Over 30 piles will be driven to anchor the stabilization logs.  This work will provide 
substantial benefits to the Park by protecting the adjacent trail from erosion and to 
help trap stream gravels from migrating into the lower reaches of the Park. The work 
will be coordinated with the Des Moines Creek Trail project, also scheduled for this 
summer.  Per the mitigation requirement of the Hydraulic Permit for the 2007 dredge 
work, City crews will be augmenting the Creek with 30 yards of gravel each year for 
the next three years at sites downstream of 200th Street. 

 
NPDES Permit Activity 
The City has operational control of 59 storm water detention and treatment facilities 
located in 7 Work Zones throughout the City.  During May, 7 facilities were inspected 
and 2 facilities were maintained.  To comply with the permit, all public facilities need to 
be inspected annually and brought up to maintenance standards. As of May, 44 of the 59 
facilities have been brought to maintenance standards.  No later than February 15, 2010, 
the City needs to have all 59 up to standards. 
 
Traffic Signals, Illumination, and Channelization 
Crews began replacing missing raised pavement markers and pavement markings and 
will continue throughout the summer.  Re-striping is scheduled in June and July prior to 
50th Birthday events. 
 
Signing Engineering 
Staff completed the development of the sign inventory system that was mandated by 
WCIA and a test area in December.  Staff began the inventory process in January and is 
working from the north end of the City southward and is more than halfway completed.  
As a part of the inventory, each sign is cleaned. Adjustment is done if needed.  This 
inventory process will highlight specific locations for follow-up with respect to sign 
standards, sheeting, and other related issues. 
 
Multi-Year Civil Engineering Services: 
The following Task Orders (TO#) have been approved by the City Manager or Council in 
2008 and 2009. The original contract with kpff has been increased to $1,000,000 from the 
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original $500,000 with Council approval; however, expenditure of the extra monies is 
still subject to Task Order approval. 

Task Orders Authorized and Amount Expended to Date 
Consultant City Manager Council Authorized Spent 
CH2M Hill 3 0 $19,985 $5,834 
Ham-Collier-Wade-
Living. 

1 0 $46,593 $20,932 

KPG  2 2 $266,080 $187,461 
Kpff 8 4 $670,680 $383,468 
AMEC 1 0 $15,500 $15,452 
Fehr&Peers/Mirai 3 1 $380,863 $379,310 

 
Consultant Services & Contracts: 
 
Contracts signed in the current month (May. 
• Field House Park Grandstand Rehabilitation Project with David A. Clark Architects, 

PLLC 
 
Bids, RFP’s and RFQ’s issued in the current month (May.) 
• Bids for the Water Main Replacement Project 
 
Contracts, Bids, RFP’s and RFQ to be issued in the following month (June). 
• Marina Water Main Project  
• North Marina Combined Projects  


